

KASICHAK BLOCK TO BAURI

(MR-3054)

Schedule XLV Form No. 134.

RMD NAMADA

DIVISION

KASHICHAK, RMD

SUB-DIVISION

Measurement Book

2199

Sch. XLV-Form No. 134

21

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work	Kasichan Block to Bauri				
Agreement	MR/19-20/Nausada-21				
Agency	Sri Pankaj Kumar				
	At: village Warisaligunj, Po. Matikdas				
Date of Commencement					
Date of Commencement					
ABSTRACT OF COST					
1) clearing and grubbing sand/land					
Qty	vide TMB, P=14				
0.38 Hect @ Rs=47488.85/Hect	Rs=18046.00				
2) sanitizing Existing Bituminous surface					
Qty	vide TMB, P=15				
191.54 m ² @ Rs=15.34/m ²	Rs=2944.00				
3) Cost of granular sub base by C.M.					
Qty	vide TMB, P=15				
36.97 m ³ @ Rs=1474.84/m ³	Rs=54525.00				
4) Providing laying standing WBM-II					
Qty	vide TMB, P=15				
66.88 m ³ @ Rs=2039.72/m ³	Rs=136416.00				

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				B / F P ₃	2583331.00
Add - 12% GST + 1% L.C				P ₁	335833.00
				P ₃	2919164.00
less - as per agreement - 0.3%				P ₂	8757.00
				P ₃	2910407.00
less previous bill TMB, P = 18(-) A					2724745.00
Net payable Amount					= 185662.00
Avinash					
27/2/21					
J.E					