

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
17. Bunking new bellows.			B.F.B		
----- clause 1701.					
1760.0 m ² qty V.T.H.B. P-15					
@ B 0.52 per m ²					932.0
18. Guard stone/boundary stone.					
----- guard rail					
12.0 m ² qty V.T.H.B. P-15					
@ B 559.81 per m ²					6718.0
19. Brick masonry work in C.M. ----- etc.					
8.64 m ² qty V.T.H.B. P-15					
@ B 6070.48 per m ²					52445.0
20. Bunking P.C.C-1720 architectural ----- etc.					
36.0 m ² qty V.T.H.B. P-15					
@ B 476.05 per m ²					17138.0
21. Plastering with C.M (1:4) on ----- etc.					
63.36 m ² qty V.T.H.B. P-11					
@ B 184.11 per m ²					11684.0
					198782.466.0
Less 10% as Agreement					(198782.47.0)
					17904219.0
Limited					17900000.00
less for previous up to 100 pay.					
- ment up to 100 A/C B/L					(17900000.00)

Continuation

Net

28/3/20
J.C.

28/3/20
J.C.