

(SC)

M.B.No. 500

Schedule XLV-Form No. 134

Construction of Road from Mohammadpur
Panohagel-ka mohammad Road/
Barkurha Chowk to Barkurha teta.

DIVISION

SUB-DIVISION

MEASUREMENT BOOK

Based on final Bill

29

Sch. XLV-Form No. 134

Sch. XLV-Form No. 134					Contents of area
Particulars	Details of actual measurement				
	No.	L.	B.	D.	
Name of work: - Mohammadpur Panchayat					
to Mohammadpur chowk					
to Baskuba talga talga.					
Agency: - Rang Krishnar.					
Agreement no: - 129-532/2020-21 (MMWY)					
D.O. Commencement: - 30/4/2020					
D.O. Completion: - 29/01/2021					
<u>Abstract</u>					
1. Setting out pillars -					
(1) Benchmark Pillars -					
(2) T.M.B P. No - 19					
Qty - 5.00 nos					
④ 4227.32 — 32 — 12 — 4227 = 32					
(1) Reference Pillars -					
T.M.B P. No - 19					
Qty - 5.00 nos					
④ 1925.37 — R — 1925 = 37					
2. Clearing & Graveling -					
T.M.B P. No - 19					
Qty - 0.49 Haq					
④ 51135.76 — R — 25055 = 54					
3. Cost of embankment -					
T.M.B P. No - 20					
Qty - 578.71 m ³					
④ 131.03 — R — 75173 = 22					
4. Cost of subgrade -					
T.M.B P. No - 20					
Qty - 2026.08 m ³					
④ 176.58 — R — 357765 = 21					

Continuation

85-464146=66

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
25. pro. & laying of brickwork — 32					
T.M.B p. 10 — 25					
Qty — 1.00					
@ 9350.00 — R —					9350.00
36. Destructing of existing — 38					
(1) Cement concrete —					
T.M.B p. 10 — 25					
Qty — 2.70 m ³					
@ 484.74 — R —					1308.80
(1) Reinforced cement concrete —					
T.M.B p. 10 — 26					
Qty — 5.90 m ³					
@ 1093.44 — R —					6451.30
37. Destructing of existing — 39					
T.M.B p. 10 — 21					
Qty — 49.50 m ³					
@ 231.77 — R —					11472.62
					Rs, 45502.58 = 86
Add 12% GST (+)					5460.31 = 06
Add 1% labour charges (+)					4550.2 = 58
					Rs, 51417.69 = 91
Less than 0.51% before (-)					2622.3 = 02
					Rs, 51155.46 = 88
Less than previous value (-)					50417.23 = 00
					Rs, 7382.3 = 88
					Say Rs, 7382.4 = 00
Page 49 16/11/21 S.E.					

Continuation

16/11/21
18/11/21