

Recd Road to Mahadevpur.

M.R.-3054
Shedule XLV Form No. 134.

PTRO

DIVISION

TARARI

SUB-DIVISION

Name of contractor:→ Rajiv Ranjan Singh

Measurement Book

NO:→ 597

Agreement No:→ 23/M.B.D/M.R-2020-21

Agreement Value:→

1.

Name of work -

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement.

These four lines should be repeated at the commencement of the measurements relating to each work).

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work -		Maintenance of Road from			
		R.E.O. Road to Mahadevpur			
Name of contractor -		Rajiv Ranjan Singh			
Agreement No.		23/MAD/MR-2020-21			
Date of start of work -		14-12-2020			
Date of completion of work -		13-09-2021			
		Detailed Measurement			
①		Clearing and grubbing of Road			
		land by manual means -			
		- as completely -			

	2x	3x	100.00 x	1.00	= 600.00 M ²
	2x	5x	100.00 x	1.00	= 1000.00 "
	2x	4x	100.00 x	1.00	= 800.00 "
	2x	3x	100.00 x	1.00	= 600.00 "
	2x	2x	100.00 x	1.00	= 400.00 "
	2x	3x	100.00 x	1.00	= 600.00 "
					= 4000.00 M ²
					= 0.40 Hec
					10,000
②	construction of subgrade and				
	Earthen Shoulder with approved				
	materials from borrow pits -				
			(m)		
	2x3	100.00 x	0.750 x	0.30	= 135.00 M ³
	2x1	20.00 x	0.750 x	0.30	= 9.00 "
	2x4	100.00 x	1.000 x	0.30	= 240.00 "

Qty of = 384.00 M³

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
constant work has been completed. amount work is being stated 11/19/2021 <u>MATERIAL STATEMENT</u>					
① Earth	-	1152.00 m ³			
② Stone Aggregate	-	13.51 m ³			
③ Local Sand	-	29.00 m ³			
④ Stone Metal	-	121.81 m ³			
⑤ S/S Gravel	-	24.36 m ³			
⑥ Stone chip	-	24.48 m ³ + 270.81 m ³			295.29 m ³
⑦ Portland Cement SS	-	0.627 m ³			
⑧ Portland Cement - RS	-	2.29 m ³			
⑨ Portland - SQ	-	1.72 m ³ + 22.73			24.45 m ³
⑩ Portland	-	1440 m ³			
⑪ c/sand	-	2.08 m ³			
⑫ cement	-	0.69 m ³			1.04
					2.02 m ³
					Ans.
11/19/2021 11/19/21					

Continuation