

4th 10/10/21

Page No. 06/10/21

कार्यपालक अभियंता, ग्रामीण कार्य प्रमंडल गोपालगंज-1

मुख्य अभियंता-4 (मु0) विविध कार्य-23-21/2018-4086 पटना दिनांक-01.10.2021 के अनुपालन में मुख्यमंत्री ग्राम सड़क योजना (एस0सी0) का अवशेष राशि का प्रत्यपण

Sl No.	Year	Name of the Road (English)	Name Of Contractor	Update Allotment in Lakh	Update Expenditure in Lakh	Surrender to Balance Amount in Lakh
1	2	3	4	5	6	7
1	2015-16	Chaurbagaha PMGSY Road to Chaudhary Tola via Rajput Tola	SRI NIWAS SINGH AGYPS7408L	110.76873	110.76852 ✓	0.00021
2	2015-16	NH-85 Bedu Tola Paithanpati MMGSY Road to Nasipar Harijan Tola	M/S SAHEB SINGH CONSTRUCTION-D ABTFS2675R 2150988	83.69037	83.69031 ✓	0.00006
3	2016-17	PMGSY Road to Kamkar Tola Serpur	M/S TIWARI CONSTRUCTION	65.32750	65.32562 ✓	0.00188
4	2017-18	PMGSY path tula chhapar to paharpur harizan tola	SHAILENDRA SHEKHAR, MISHAR,	120.03577	120.02307 ✓	0.01270
5	2017-18	Badhara panchayat bhawan to Brahman tola	M/S SHAKTI KUMAR	104.03483	104.00436 ✓	0.03047
6	2017-18	PMGSY path baliwan sagar to Gosai tola	M/S Tiwari Construction	75.62720	71.36183 ✓	4.26537
7	2017-18	PWD path to khajuri kamkar tola	M/S Ravi Construction	144.47009	144.43946	0.03063
8	2017-18	Pitch road to Harizan tola/gor tola maininiya tiwari	KUMAR ARUN	23.61151	23.61094 ✓	0.00057
9	2017-18	MMGSY path bankatiya to Lohathi harizan tola	PROGRESSIVE ENGICON PVT.LTD	59.52087	57.72556 ✓	1.79531
10	2019-20	T02 to Sultanpur	M/S Puja Engineering & Construction Co.	18.70754	18.70521 ✓	0.00233
11	2019-20	MMGSY Adhmauli to Suklauli	Hare Krishna Construction Prop Abhinash Kumar Pandey	27.79804	27.79789 ✓	0.00015
Total				833.59245	827.45277	6.13968

Divisional Account Officer,
R.W.D. Works Division,
Gopalganj-1

06.10.21

06/10/21

Executive Engineer,
R.W.D. Works Division,
Gopalganj-1