

IST in A/c Bill

1

Name to work—

Situation of work—

Agency by which work is executed—

Date of measurement—

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
NIW →	Cons of red. form				
	Tos Sontha To Madarsa.				
	Rahmania Tola.				
	under M.M.G.S. & S. S. S. S.				
	in Kochadhaman block—				
Agency →	East India Bus				
App. No.	107/M.M.G.S. & S. S. S. S. / 20/9-20				
Dt of Commencement	20.02.2020				
Dt of Bus As per App.	19.02.21				
Dt of Measurement					

(1)	Cons of Bench Mark -				
	$2 \times 38 \times 25 \text{ OM} = 1900 \text{ OM}$				
					$= 1.90 \text{ km}$
(2)	Cons of Reference Filler.				
	$2 \times 38 \times 25 \text{ OM} = 1900 \text{ OM}$				
					$= 1.9 \text{ km}$
(3)	Cleaning & grubbing				
	of R.d. land—				
	$2 \times 32 \times 25 \text{ OM} \times 3 \text{ OM} = 4800 \text{ OM}^2$				
					$= 0.48 \text{ Hec}$

Continuation

3rd on the bill

Abstract of cost

① setting out pillars:-

(i) Benchmark pillars:-

1.90 Km (vide TM BP - 09)

@ RS- 3454.49/Km = RS- 6564.00/-

(ii) Reference pillar:-

1.90 Km (vide TM BP - 09)

@ RS- 1607.88/Km = RS- 3055.00/-

② clearing & grubbing road land

including weeding ---

0.48 Hac (vide TM BP - 09)

@ RS- 49472.21/Hac = RS- 23747.00/-

Continuation

Sch. XLV—Form No. 134					Contents of area
Particulars	Details of actual measurement				
	No.	L.	B.	D.	

Scanned with CamScanner