

1200 305/4 (MR)

121 on A/c Bill

ABSTRACT OF COST

Name to work—

Situation of work—

Agency by which work is executed—

Date of measurement—

No. and date of agreement—

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/Work-3 M/R of road from Botha to Bankamanga Under New maintenance Policy.					
Agency- Sd Rajuvar Kumar					
A.C. No - 60/MBD/MR-N/2020-21					
P.E. No - MR-N/19-20/21/26					
Date of Commence - 20-08-2020					
Date of completion - 19-05-2021					
Rate photo - 12% Below					
(1/1) clearing and grubbing road land -					
0.325 Hec v.T.M.B. 1540, P. 1350					
Out 0.32 Hec @ R. 5110 1:12 Hec R. 16,352.50					
(2/2) Constn of Subgrade & earthen shoulder -					
ply v.T.M.B. 1540, P. 1250					
1677.00 m ³ @ R. 176 = 295170					
(3/3) Constn of G.S.B. road -					
ply v.T.M.B. 1540, P. 2500					
60.47 m ³ @ R. 1659 = 22003 R. 1,06,333.00					
(4/4) Plv & laying W.B.M. Gr-2 -					
ply v.T.M.B. 1540, P. 3500					
39.23 m ³ @ R. 2780 = 7000 R. 1,09,087.00					
(5/5) Plv and laying W.B.M. /					

Continuation

R. 5,21,343.00

Memo

50,14,687/-

8

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
57.50/-				250734/-	
1x2 Tan				50147/-	
1x. L. Cey				50147/-	
2x. GST				100294/-	
Ry				182353/-	
S fee				59908/-	
Prat deal				693,583/-	
e. Roy				43,21,104/-	
Prat.				5014687/-	
Passed for 50,14,687/-					
Repees fifty lakh fourteen					
thousand six hundred eighty					
seven only					

13/6

Sr. D.A.O
R.W.D. Works Division
Jhajha

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल झाड़ा

13.06.2021

PNB 20210609236

Dr 13/6/2021