

End and final bill

Name of Work:- PWD Jaunata chaur to
Tinkoni

Agency:- M/s Radhika Construction

Agreement No:- 176 MBD/20-21

Date of Work order:- 8.8.20

Date of completion as

per agreement:- 7.8.21

Date of completion actual:- 30.5.21

Continuation