

2nd on Alc Bill

1 N/w — Repair and maint. of pol from
pipra more to Chhatra maha
Dalit to len

2 Agency — Sarvean Tech Build
pvt. Ltd.

3 Agr. No — 21 / MB D / 20202021

4 Date of start — 31.08.20

5 Date of Completion — 30.05.21

6 Rate — 1-bis 7. below.

1 providing km. stone clodds

all at job. — — — 2 May.

2 providing 2000 stone clodds

all at job. — — — 4 May.

Continuation

all A job. — — — — —
 $2 \times 1.20 \times 0.80$ — — — — — $1.92 m^2$
 3 Cont. of subgrade and
 earth shoulder do do
 all A job

$$2 \times 40 \times 25.00 \times 1.00 \times 0.30 = 600.00 m^3$$

$$2 \times 10.00 \times 1.00 \times 0.30 = 6.00 m^3$$

$$606.00 m^3$$

4 Providing traffic sign

do do all A job

i) 600 mm equilateral sign.

do do all A job — — — — — 6 Nos.

ii) 600 mm dia Circular

do do all A job. — — — — — 6 Nos.

iii) 600 x 450 mm rectangle

do do all A job. 6 Nos.

iv) 600 mm octagon do do

all A job. — — — — — 2 Nos.

5 planting of tree and

their maint. do do

all A job. — — — — — 51 Nos.

22 Feb -

1 Mar.

Subs

03/09/21

AR.

Sub

31/8/21

J.E

Material statement

X

1 Earth - 606 cm³

Subs

03/09/21

AR.

Sub

31/8/21

J.E