

Maintenance of Road
from NH-30 to Musada
Road (Mushari) under
2054 MR.

Agency - As the Construction & Developers
PVT. LTD, At - M.F. Sector - 6,
Block - 2, Plot no - 68, Bahad-
-urpur Housing Colony, Phut-
-aath Road, K. Bagh, Bhatnagar
Agreement no - 12/1230/2020-21

Rate Approved - 0.09% Below.

Agreement value -

Date of Commencement - 20-06-2020

Date of Completion - 19-03-2021

Date of Measurement - 15-06-2021.

Work done

Item ① R.C.C. M-15 grade

14) Planting of trees by
the road sides - do etc.

40.00 m² vide TMB Page (15)

@ Rs 818 = 84/cach — Rs 32,754 = Rs

5) Prov. & fixing of sign-
- cast in messy information
sign board with "logo"
--- do --- do --- etc.

2.00 nos. vide TMB Page (11)

1.00 nos vide TMB Page (14)

(16) Prov. & Laying of hot
applied thermoplastic
compound - do - - etc.

170.00 m² vide TMB Page (13)

@ Rs 735 = 79/m² — Rs 1,25,084 = Rs

(17) P/F of G road stone
boundary pillars - do etc.

9.00 nos. vide TMB Page (14)

~~27/8~~