

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>4th & Final Bill</u>					
<u>Name of Work:- Const. of road from Chauk-Ramgah</u>					
<u>Road to Jaitipur Panclayat Master House</u>					
<u>via Karmakya Maz Mandir Under</u>					
<u>MR (2054) New Maintenance Policy 2018.</u>					
<u>Agency:- Sri Manoj Kumar Rai</u>					
<u>Agreement No. 27 MBD of 2020-21</u>					
<u>Date of Work-order:- 18.09.2020</u>					
<u>Time of Completion:- 09 Months (17.06.2021)</u>					
<u>Date of Measurement:- 07.06.2021</u>					
<u>Further Measurement is Nil.</u>					
<u>Approved</u>					
<u>31.07.2021</u>					
<u>J. E. Chauka.</u>					

ABSTRACT OF COST

① clearing and grubbing road land.					
vide T.M.B. Page No. 15					
Qty. 0.51 Hect @ Rs. 51,101 = 19 Hect. — Rs. 27,595=					
② Const. of subgrade and earthen shoulders.					
vide T.M.B. Page No. 15					
Qty. 1517.63 m ³ @ Rs. 189 = 41/m ³ — Rs. 2,87,454=					
③ Const. of G.S.B. for only potholes repair work.					
vide T.M.B. Page No. 15.					
Qty. 209.09 m ³ @ Rs. 2579 = 82/m ³ — Rs. 5,39,415=					
④ Const. of W.B.M. G.S.B. for only potholes repair work.					
vide T.M.B. Page No. 15					
Qty. 139.75 m ³ @ Rs. 4744 = 87/m ³ — Rs. 6,63,096=					
C/O Rs. 15,17,560=					

Continuation

Continuation