

N.C.C. Budget over 5000 Rupee in Thalabi to Kurnool
Path me son madi pat Uch Akhaya 94 Pul.
Schedule XLV-Form No. 134

(WARD)

21/11/1990, 29-11-2001 DIVISION

21/11/1990, 29-11-2001 SUB-DIVISION

MEASUREMENT BOOK

2003

M/s LAXMAN KUMAR

4th final Bill

26

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>Name of work</u> : - Construction of High					
Level bridge (R.C.C) over Soni river					
in Thakri to Kushmar path under					
Kharauli Block in District madhubani					
<u>Agency</u> : - M/S Laxman Kumar					
<u>Agreement no</u> : - 60 S.B.D 2018-19					
<u>Date of start</u> : - 27-05-2019					
<u>Date of completion</u> : - 28-01-2020					
<u>Actual Date of completion</u> : - 28-01-2020					
<u>Further measurement</u> 202					

Q. 1000
20/1/20
= 1.5

(ABSTRACT OF COST)

<u>item no-(1)</u> : - Earthwork in			
excavation in found ⁿ - - of F&I			
Qty vide TMB, p - 15			
Qty = 467.44 m ³			
Rs 123.22/m ³ = Rs	57598 =		
<u>item no-(2)</u> : - Earthwork in			
excavation in foundation up			
to 3m to 6m depth - - of F&I			
Qty. vide TMB, p - 15			
Qty = 191.72 m ³			
Rs 158.57/m ³ = Rs	30401 =		
<u>Total</u> Rs		87,999 =	

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	