

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, महुआ।

पत्रांक.....21.7.21...../

महुआ/दिनांक.....21...../07/2021

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, महुआ।

सेवा में,


नोडल पदाधिकारी,
एम0आर0 3054 नई अनुरक्षण नीति 2018,
विश्वेश्वरैया भवन,
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय : शीर्ष एम0आर0 3054 नई अनुरक्षण नीति 2018 अन्तर्गत पथ में कराये गए कार्य के विरुद्ध अधियाचना भेजने के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि शीर्ष एम0आर0 3054 नई अनुरक्षण नीति 2018 अन्तर्गत पथ में कराये गए कार्य के विरुद्ध अधियाचना इस पत्र के साथ समर्पित की जा रही है।


विश्वासभाजन,


21-07-2021

कार्यपालक अभियंता
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
महुआ।


21/7/21



21/07/21





21/07/21

Requisition Formate for Scheme Head- MR-3054 Under Bihar Rural Road Maintenance Policy 2018 (In Rectification and Surface Renewal)

Division Name:- Rural Works Department, Works Division, Mahua

S No	Package No	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Approval (AA)		Agreement Amount (In Lacs)		Agreement No & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (In Km)	Thickness of Bitumen Layer (In mm)	Value of Bitumen Content in %	Previous Total Allotted Amount (In Lacs)	Upto date Expenditure as per MIS (In Lacs)	Requisition against Work Done (In Lacs)	Remarks
					Length (In Km.)	Amount (In Lacs)	Initial Rectification on surface Renewal (In Lacs)	5 Years Routine Maintenance (In Lacs)										
1	MR-N/19-20 Mahua/09	Mahua Bazar To Mahua Hospital	31507601050	3610/26.08.2019	2.00	62.196	37.62905	18.41797	27/MBD/2020-21	15.09.2021		1454	25.00	5.00	33.86600	33.86600	3.75577	Work Completed
2		Lakshmanpur to Paharpur	31507502075		4.06	126.239	69.48678	36.74492				1639	25.00	5.00	69.48678	56.91833	0	
3		Maintenance and Repair of Road From to Singhara North	31507608080		1.10	35.21	19.38292	10.24503				1643	25.00	5.00	19.38292	17.06187	0	
4		Manjhaul chowk to Mangurahi Road	31507608002		1.80	57.988	32.10519	16.68097				2025	25.00	5.00	32.105000	30.89776	0	
															154.84070	138.74396	3.75577	


 Executive Engineer
 R.W.D, Works Division, Mahua


 21.09.2021

 21/9/21


Form GFR 19-A

(See Government of India's Decision (1) below Rule-150)
Form of Utilisation Certificate upto the month- 21.09.2021

STATE- BIHAR

SL. No	Name of Scheme	Sanction No. & Date With Amount (In Rs. Lacs)	Amount Received (In Rs.Lacs)	Particulars
1	Construction of Rural Roads under MR New Maintenance Policy 2018	Lt-40 Dated-14-06-2021 Amount- 977.24598	977.24598	Certified that out of Rs. 977.24598 Lacs of grants-in-aid sanctioned upto 12/2017 in favour of E-in-C, REO Bihar, Patna a sum of Rs.939.46663 lacs has been utilized for the purpose of MR New Maintenance Policy 2018 Schemes as given in the margin for which it was sanctioned and that the balance of Rs- 37.77935 lacs remaining unutilized at the end of the period under.
	Total:		977.24598	

- 2 Certified that I have satisfied myself that the conditions on which the gram-in-aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised:-

- Works has been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer/ Executive Engineer
- All other codal formalities have been observed.

3 Physical Progress achived:-

- Construction of Road Works.
- Construction of CD Works.

PC
21/9/21

Divisional Account Officer
RWD. Works Division, Mahua

D. Singh
21-09-2021
Executive Engineer

RWD. Works Division, Mahua

PC
21/9/21

29/9/21
21/9/21

21/9/21
21/9/21



बिहार BIHAR

This Supplementary Agreement of Main Agreement No. 87 MR (3054) N. Main Maintenance Policy of 2020-21 made between Executive Engineer Rural Works Department, Works Division Mahua and Shristi Developers Pvt. Ltd. (BID ID-377816) Add- Noorpur, Katra Bazar, Patna City, Patna, Bihar 801 404, India.

Where the Employer is desirous that the Contractor Execute The Construction of road from

MR-N/19-20 Mahua/09

Name of Roads

Const Cost Maint Cost Total Cost

- | | | | |
|---|-------------|-------------|-------------|
| (1) REO Road Singhara Arjun Singh's Godown to harijan toli :- | | | |
| (2) Maintenance and Repair of Road From Manjhaul chowk to Mangurahi Road :- | | | |
| (3) Construction of road from Mahua Bazar To Mahua Hospital (Mahua) :- | 37,62,905/- | 18,41,797/- | 56,04,702/- |
| (4) Maintenance and Repair of Road From to Singhara North :- | | | |
| (5) Mahua Pakari to Piroi :- | | | |
| (6) Lakshmanpur to Paharpur :- | | | |

(Tender Id-82692) and the Employer has accepted the bid by the

Contractor for the execution and completion of such works and the remedying of any defects therein at a cost of Rs. 4,19,42,034.00 (Rupees Four Crore Nineteen Lacs Forty Two Thousand Thirty Four only.) Which is @ 10.00% below schedule of rate.

Shristi Developers Pvt. Ltd.

01.07.2021
कार्यपालक
ग्रामीण कार्य विभाग
कार्य प्रवर्द्धक, महंगा

2nd on A/c & Final Bill

16

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work: Const of Road from					
Marhwa Bazar to Marhwa					
Hospital					
L = 2.0 km					
B.A - Shristi Dar Pvt Ltd					
Agg 100 -					
Agg value -					
D.O.S - 16-08-2020					
D.O.C - 15-08-2021					
Actual Date of Comp - 24-05-2021					
Date of measurement - 24-05-2021					

(12) planting of tree by the
Road side (Avenue tree)
& there maintenance upto one
year - - -

100.00 Nos

AS/SLM
24/05/21
JB

AS/SLM
24/06/21
AE

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
B/H = 3762177.00					
0.1 below per					
revise as per					
key per = 3385600					
work has been					
completed as per					
specification.					
AB Singh					
24/6/2021					
JE					
CRP					
AB Singh					
21.09.2021					

material statement

N/A

~~AB Singh~~
~~24/06/2021~~
 JE