

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, पटना ।

दिनांक 04/04/2022

पत्रांक 547(8/30)

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, पटना।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव
बी.आर.आर.डी.ए.,
ग्रामीण कार्य विभाग,
बिहार, पटना ।

विषय :- शीर्ष - MR(3054) under Bihar Rural Road Maintenance Policy-2018 योजना अन्तर्गत आवंटन का अधियाचना के संबंध में।

महाशय,

उपरोक्त विषय के संबंध में कहना है कि शीर्ष - MR(3054) under Bihar Rural Road Maintenance Policy-2018 योजना अन्तर्गत पथों का आवंटन का अधियाचना का मांग विहित-प्रपत्र में तैयार कर अधियाचना हेतु भेजी जा रही है। पथों का कार्य विशिष्टियों के अनुरूप किया जा चुका है।

अतः आपसे अनुरोध है कि उक्त योजना का आवंटन उपलब्ध कराने की कृपा की जाये ताकि संवेदक का भुगतान किया जा सके।

अनु० :- यथोक्त।

विश्वासभाजन

कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, पटना।

4/4/22
04/04/22

Requisition Format for Scheme Head - MR(3054) under Bihar Rural Road Maintenance Policy-2018 (Initial Rectification and Surface Renewal)

Name of Works Division : Patna

No. Sl.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Approval (AA)		Agreement Amount (In Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allotted Amount (In Lakh)	Up-to-date expenditure as per MIS (In Lakh)	Requisition against work done (In Lakh)	Remarks
					Length (in km)	Amount of (In Lakh)	Initial Rectification with Surface Renewal (In Lakh)	5 Years Routine Maintenance (In Lakh)										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	6	Nakta Diwara Panchimi Ghat to Nakta diwara naya Tola	10163091	Lett No.-3024 dated 16.07.2019	3.200	124.96000	103.86100	15.24319	07/MBD/2020-2021	27.02.2021	25.04.2021	3393.875	-	-	102.27079	103.80804	1.53725	पीछीपिछी कार्य पूर्ण। कराने वाले पीछीपिछी कार्य सुपवासापूर्ण एवं शिफ्टिटी के अनुसार है एवं सवायत अप्रैल 2021 तक प्रगति एवं अप्रैल 2021 तक प्रगति का सवायत एवं शिफ्टिटी के अनुसार है।
2	6	Parapur to Namsa via Nandiana	10163087	Lett No.-3024 dated 16.07.2019	2.900	113.16000	93.82800	13.99256	07/MBD/2020-2021	27.02.2021	25.04.2021	3263.551	-	-	92.38881	93.76839	1.37958	
3	6	Nakta to Namsa Via Chaurvatak	10163085	Lett No.-3024 dated 16.07.2019	3.100	121.19000	98.82300	14.91475	07/MBD/2020-2021	27.02.2021	25.04.2021	3257.645	-	-	97.28601	98.73399	1.44798	
Total																		

- Signed Hard Copy and Soft Copy (if excel) of recorded IRI is enclosed
- Up-to-Date Physical Progress has been uploaded in MIS

4.36481
 4/14/22
 Executive Engineer
 RWD Works Division, Patna
 04/04/22

2nd of A Bill / Final Bill

7

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:—	PANDUR TO MANAS				Vaya Nandipars
Name of Agency:—	Tara Patel				Enclave P.V.E. L.T.D
Agg No:—	07/ MBD / 2020-21				
Date of written order:—	28.05.2020				
Date of Completion:—	27.02.2021				
Rate applied —					
Plant of tree and their					
maintenance of tree for one					
year.					
plant of tree by the					

dia hole 1m deep dug
in the ground mix of the
soil with decayed from
yard sludge manure
... cell complete for specific
cation
No of plant = 139 N₆

25/4/21
(43)

11/07/21
A.E.

