

VIJAYIPUR TO BILARWA

ANAND MISHRA CONSTRUCTION

Schedule XLV-Form No. 134

BLOCK-VIJAYIPUR DIVISION

MR-N/2019-20-18 SUB-DIVISION

MB-NO-525-

MEASUREMENT BOOK

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W- Bajajpur To Beldurwa.					
Under-New Maintenance Policy MR-3054					
Agency. Anand Mishra Construction Pvt Ltd.					
Government No- 90/MDD3054/NMP-2018					
Date of Commencement-				16-01-2021	
Date of Completion-				15-09-2021	
<u>Record entry</u>					
Cleaning and Grubbing					
Road level.					
do do do all Comp.					
2ND X 15ND X 30M X 1.00 M =					900.00 m ²
2ND X 10ND X 30M X 1.00 M =					600.00 m ²
2ND X 15ND X 30M X 1.00 M =					900.00 m ²
2ND X 20ND X 30M X 1.00 M =					1200.00 m ²
2ND X 30ND X 30M X 1.00 M =					1800.00 m ²
2ND X 25ND X 30M X 1.00 M =					1500.00 m ²
2ND X 20ND X 30M X 1.00 M =					1200.00 m ²
2ND X 15ND X 30M X 1.00 M =					900.00 m ²
2ND X 10ND X 30M X 1.00 M =					600.00 m ²

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				B.F. R.R.	7192740
19 19	planting of tree and their maintenance for one year				
	do			all com.	
	Qty. vide TMD paper no (10)				
	63 each @ R.R. 800.30 / each R.R.				50419 = 00
20 20	providing for hot applied thermoplastic.				
	do			all comp.	
	Qty. vide TMD paper no (11)				
	916 M ² @ R.R. 735.40 / M ² - R.R.				673626 =
21 21	providing for P.M.G.S.Y. informative sign				
	do			all com.	
	Qty. vide TMD paper no (11)				
	4.0000 @ R.R. 9503.98 / M ² R.R.				38016 = 00
22 22	plus fencing with CM (1/4)				
	do			all comp.	
	Qty. vide TMD paper no (5)				
	100.80 M ² @ R.R. 164.19 / M ² R.R.				16550 =
23 23	painting two coats on new concrete surface.				
	do			all comp.	
	Qty. vide TMD paper no (5)				
	292.80 M ² @ R.R. 95.63 / M ² - R.R.				28000 = 00
	Less on agreement				R.R. 799935 = 00
	5.69 i. below			(-) R.R. 455163 = 00	
	Add CST 1/1.			R.R. 7544188 = 00	
	Add CM 1/1.			R.R. 905303 = 00	
				R.R. 75442 = 00	
				R.R. 85240133 = 00	

Chk
8/4/22

8.4.2022
J.F.

Continuation

Shriping (Handwritten)
8/4/2022
AE