



Supplementary Agreement-(Part-2)

- Date of Work Commencement:-
- Date of Work Completion:-

AGREEMENT NO.-04 /MR-3054(Revised)/MBD/2021-22.

This Suppl. agreement made the..... day.....2022
between the Executive Engineer, Rural Work Department, Works
Division, Marhaura of the one part and

REETA SINGH,
VILL.-GAVENDARI PASCHIM TOLA,
P.O.+P.S-TARAIYA, DIST-CHAPRA,
(SARAN), STATE:-BIHAR

Whereas the Employer is desirous that the Contractor execute Permanent Restoration Work For Damage Due To Flood Road Revised Estimate of the Road "KATSA SCHOOL TO RAJPUR PATH Under MR-3054 New Maintainance Policy-2018 Scheme" (Tender ID-78923), Length-3.731 Km. Permanent Restoration Work Cost for Rs.-12,20,601=00 (Rs-Twelve Lakh Twenty Thousand Six Hundred One) and the Contractor has accepted the revised Estimate by the Employer for the execution and completion of such Works and the remedying of any defects therein (-)10% Below of Rate. Agreement of all mentioned in revised estimate i.e all terms & Conditions applicable as per original Agreement.

Executive Engineer
Rural Works Department
Works Division, Marhaura