

Temporary
P.D.R.
21-22

NH₂₈ — to Gopichha Pra

Executive Engineer

R.W.D. (W) Division

Motihari

Schedule XLV-Form No. 134

R. W. D

MOOK

DIVISION

Katana

SUB-DIVISION

Measurement Book

M. S. N. — 6194

FDR (13)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W:- emergent repair work for temporary restoration of road from NH ₂₈ to Gopichand under FDR					
2021-22					
Authority/ BE (2nd Mahari gang) department					

Record Entry

① pro and Labour
for laying dry
graded brick bats
including light
packing.

Continuation

Continuation

Abstract of cost

3

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
① pro and labour for laying dry graded Brick bats including light ramming etc. --- E/L					
35.5m ³ qty TMB P-02					
35.5m ³ @ 1914.89 = RS 67979.20					
<i>Dirak</i> 18/04/2022 SE <i>for</i> 18/4/22					<i>for</i> 18/04/2022 A. G.

Continuation