

Shripur to Murli

Schedule XLV-Form No. 134

FDR-2021

DIVISION

Chauradano

SUB-DIVISION

Departmental.

Measurement Book

969

Particulars	Details of actual measurement				Content of area
	No.	L.	B.	D.	
CH- 305X (FDR) 2021					
Name of Work: Temporary restoration of road strip to Musli					
Agency: Departmental					
Authority: E.E, RRD, Raxaul					
Date of Entry: 18/08/21					
① providing, laying of					
Brick Bats E/I					
CH- 670.0 M					
10.0mX $\frac{3.70+3.85}{2}$ mX $\frac{0.35+0.45}{2}$ m					15.10 m
CH- 750.0 M					
17.0mX $\frac{3.75+3.80}{2}$ mX $\frac{0.30+0.50}{2}$ m					25.67 m ²
CH- 800.0 M					
11.0mX $\frac{3.80+4.10}{2}$ mX $\frac{0.35+0.55}{2}$ m					19.55 m ²
					60.32 m ²
CH- 18/8/21 JE/Chau					
18/8/21 A.E.					
ABSTRACT OF COST					
① Providing, laying of					
Brick Bats E/I					
vide TMB Page 3					
60.323 m ² @ Re. 1911 = 02 Pr ² Re					11527800
Say to Re					11530020
CH- 18/8/21 JE/Chau					
18/8/21 A.E.					
CH- 18/8/21 A.E.					

Continuation
Executive Engineer
Rural Works Department
Works Division, Raxaul