

M.D. N-1205

Schedule XLV-Form No. 134R.O.D. Works Div., Bagaha-1 DIVISIONLauria SUB-DIVISION

BASANTPUR MALANG BAGHA KE POKHRA TO SIMPUR

MEASUREMENT BOOK

यह कि इस मापीपुस्त
 मशीन द्वारा टंकित क्र० सं०-०१ से २५०
 तक है। यह मापीपुस्त सहायक अभियन्त
 प्राचीण कार्य विभाग, कार्य अवर, प्रमंडल
 ...मो. रिपा... को निर्दिष्ट किया जाता है।

(Signature)
 24/6/21

कार्यपालक अभियन्ता

प्राचीण कार्य विभाग

क्र. १४०६/२०२१, पृष्ठ १

Sch. XLV—Form No. 134

R. W. D. Baghel DIVISION
Lauria SUB-DIVISION

MEASUREMENT BOOK

No.

Name of Officer श्री वीरनाथ प्रसाद
जयसवाल

Date of first entry _____

Date of last entry _____

Name of work—

Situation of work—

Agency by which work is executed—

Date of measurement—

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Repair of road breaches (Damaged by Flood) for motorability in Basantpur Malang Baber Ke Pokhra to Simhaur Hanjan Tola via West Tola					
F-Y - 2021-22					
Work Head FDR					

Measurement				
(I/2) Plv material and labour for laying Brick bat - T/S				
1 X 25.00 X 4.00 X 0.45 =				45.00 m ³
1 X 28.00 X 2.00 X 0.45 =				25.20 m ³
1 X 5.00 X 3.00 X 0.30 =				4.50 m ³
1 X 4.00 X 2.00 X 0.30 =				2.40 m ³
1 X 22.00 X 3.25 X 0.94 =				67.21 m ³
				144.31 m ³

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1 2 Plv material and labour for laying					
Brick bats 7/5					
1X 25.00 x 4.00 x 0.45 =					45.00 m ³
1X 28.00 x 2.00 x 0.45 =					25.20 m ³
1X 5.00 x 3.00 x 0.30 =					4.50 m ³
1X 4.00 x 2.00 x 0.30 =					2.40 m ³
1X 21.40 x 3.10 x 0.30 =					19.90 m ³
					97.00 m ³

Abstract of Cost	
$\frac{1}{2}$ Plv material and labour Laying Brick bat	
144.31 m ³ vide Page ①	
97.00 m ³ vide Page ②	
241.31 m ³	
Rs 2048 = 30/m ³ - Rs 506058 = w	
	Rs 506058 = w
Add 12% L.S.T - Rs 60727 = w	
Add 1% L.C.S.S Rs 5061 = w	
Add S.F Rs 8391 = w	
	Rs 580237 = w
Jm 2021 5-11-24 J.E.	
5/11/24 J.E.	