

1095 Gamhariga to Baska Talga

991

Schedule XLV Form No. 134.

FDR - 2021

DIVISION

20411111

SUB-DIVISION

Measurement Book

Departmental

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
CH- 3054 (FDR) 2021					
Reimbursement of work - Temporary restrictions of road LOT 5 Giamhariga to Baskg toky.					
Agency - Departmental					
Authority - E.E.R.D, Road					
Date of Entry - 27.07.21					
① Providing laying of Brick Bats E/I					
CH- 1200.0 M					
1.0 m x $\frac{2.65+2.60}{2}$ m x $\frac{0.55+0.750}{2}$ m					1.77 m ³
CH- 1210.0 M					
3.0 m x $\frac{1.50+1.70}{2}$ m x $\frac{0.60+0.70}{2}$ m					3.12 m ³
CH- 1210.0 M					
2.0 m x $\frac{1.30+1.65}{2}$ m x $\frac{0.65+0.750}{2}$ m					2.07 m ³
CH- 1220.0 M					
3.0 m x $\frac{1.60+1.50}{2}$ m x $\frac{0.65+0.70}{2}$ m					3.12 m ³
CH- 1230.0 M					
3.0 m x $\frac{3.70+2.90}{2}$ m x $\frac{0.75+0.85}{2}$ m					9.12 m ³
CH- 1240.0 M					
3.0 m x $\frac{2.60+2.80}{2}$ m x $\frac{0.60+0.80}{2}$ m					5.67 m ³
					29.89 m ³
27/7/21 J. K. S.					
27/7/21 A. K.					
ABSTRACT OF COST					
① Providing laying of Brick Bats E/I					
Vide TMB Page 3					

[illegible]