

प्रकाश-सूची

Measurement Book

Moloni Mandar Pakshami
Gumati to Nuni Pandey Ke
Khet Hote Huye Masehê.

M. B. No. 298

Name of work

Situation of work—

Agency by which work is executed—

Date of measurement—

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
CH- FDR					
Name of work:- Restoration of					
Mohani Mandal Fakesha					
Gumati to Hume					
Pandey ka khet Hote					
Huge Masahi road.					
Agency:- EIE RWD Belsand					
Block:- Suppo					

	(D) Providing brick bats --- as per speci and dia of E / F				
	$5.00 \times 1.00 \times 0.15 = 0.75 m^3$				
	$4.00 \times 3.50 \times 0.20 = 2.80 "$				
	$2.50 \times 2.00 \times 0.30 = 1.50 "$				
	$4.00 \times 2.00 \times 0.30 = 2.40 "$				
	$3.00 \times 2.00 \times 0.30 = 1.80 "$				
	$13.00 \times 3.50 \times 1.95 = 88.73 "$				
	$2.00 \times 3.00 \times 0.75 = 4.50 "$				
	$9.00 \times 5.50 \times 1.95 = 96.53 "$				
	$4.00 \times 4.50 \times 0.50 = 9.00 "$				
	$8.00 \times 5.00 \times 1.2 = 48.00 "$				
	$4.00 \times 2.50 \times 1.05 = 10.50 "$				
					266.50

Continuation

Qty = 20% of 242.95 m²
= 48.59 m²

(3) Providing and Laying
RCC Home pipe NPS
----- as per spec
and also of E.P.

Qty = 20 m

~~Sherman~~ Jagub
30.10.21 20.10.21
F.E. S.E.

Rushan
30.10.
E

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Abstract of Cont.					
① Providing brick bats -					
- - as per spec					
Qty vide TMB P-(2)					
= 12436 m ²					
At 1877.73/m ²					
B 3,55,237.90					
② Providing rubbish - -					
- - as per spec and					
dir of E.P.					
Qty vide TMB P-(2)					
= 48.57 m ²					
At 873.00/m ²					
B 42,419.00					

3. Providing and Laying					
100 mm dia R.C.C.					
pipe - as per spec					
Qty vide TMB P-(2)					
= 90.00 m					
At 3399.90/m				B	67,998.00
					/
				B	4,65,654.00
<u>Sukumar</u> 30.10.21 A.E. <u>C&P</u> <u>Rush</u> 30.10.21 E.E.					
<u>Paqub</u> 30.10.21 T.E.					

Continuation