

M.B. No. — 1215

Schedule XLV-Form No. 134

R.W.D. works Div. Bagaha **DIVISION**

Sub. Bagaha-1 **SUB-DIVISION**

MEASUREMENT BOOK

Name to work—

Situation of work—

Agency by which work is executed—

Date of measurement—

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of the work:					
Repair of Road breaches					
(Damaged by flood) for					
Motorability in Pipra					
to Rai Bare Mahua.					
FY: 2021-22					
Head: FDR					

MEASUREMENT

Item No- 1/2

Providing M/c for laying
Brick bats — T/S

$$1 \times 18.60 \times 2.50 + 3.00 \times 0.60 + 0.30$$

$$= 27.20$$

$$1 \times 28.50 \times 2.50 + 1.50 \times 0.50 + 0.20$$

$$= 19.95$$

$$1 \times 18.20 \times 2.40 + 2.00 \times 0.90 + 0.80$$

$$= 34.03$$

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
$12 \times 30.00 \times 5.35 + 3.85 \times 0.62$					$\frac{2}{2}$
					$= 976.92$
$1 \times 6.25 \times 3.75 \times 0.55$					$= 12.89$
$1 \times 14.00 \times 1.50 \times 0.50$					$\frac{0.70 \times 0.60}{2}$
					$= 9.10$
$1 \times 5.50 \times 1.15 \times 0.75$					$\frac{0.50 \times 0.40}{2}$
					$= 2.35$
					1076.4 cm^3
Sum					
04.07.2017					
J.E.					

Item No-2/4					
Providing Bamboo paly					
					348 Km
Item No-3/5					
Providing Bamboo Runner					
					350.00 Km

Continuation

[illegible]

ABSTRACT OF COST

Item No-1/2
Binding H/C for laying
brick bat - 711

From T.O.B. page no -
Qty = 1076.4 cu
@ Rs. 2048.30/m

Item No-2/3
Binding sand bag - 711

From T.O.B. page no -
Qty = 2240 Mts

Continuation
@ Rs. 21.75/Mo

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Item No - 3/4					
Bridging Bamboo piling					
From T.M.B.					page no -
					Qty = 348.00 Rm
					@ R. 47.61/Rm
					= R. 48720.00
Item No - 4/5					
Bridging Bamboo Runner					
From T.M.B.					page no -
					Qty = 350.00 Rm
					@ R. 26.85/Rm
					= R. 9398.00

		Rp.	2279578.00
Add G.S.T @ 12%	=	Rp.	273549.00
Add I.C @ 1%	=	Rp.	22796.00
Add S.F.	=	Rp.	40079.00
		Rp.	2616002.00
		Rp.	2616000.00
Jahr	2021		
05-11			
T.E.			
C/P			
Ban	25/11/21		
E E			