

F.D.R. - 2021-22.

Toy to Asja Palashbari.

Schedule XLV-Form No. 134

Baizi

DIVISION

Baiza.

SUB-DIVISION

Measurement Book

101

Description of Work.

① Air Break Mats

including, spreading
laying compacting.
G/S.

$$\frac{30.0 \times 5.83 + 7.06 \times 1.10 + 1.50 + 1.0}{2} \times 3$$

$$= 397.$$

$$= 137.81 \text{ m}^3$$

$$\frac{20.0 \times 5.83 + 7.06 \times 1.10 + 1.50 + 1.0}{2} \times 3$$

$$= 158.55 \text{ m}^3$$

$$\frac{30.0 \times 5.50 + 6.67 \times 1.0 + 1.30 + 1.20}{2} \times 3$$

$$= 113.58 \text{ m}^3$$

$$\frac{15.0 \times 5.50 + 6.67 \times 1.0 + 1.30 + 1.20}{2} \times 3$$

$$= 106.79 \text{ m}^3$$

$$716.74 \text{ m}^3$$

Continuation

28/12/21
A.E

28/12/201
J.E

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

Abstract of Cost

① D/V Brick Bats.

including spreading
laying compacting
--- --- ---

716.74 m² wide T.M.P. — 1/1

@ Rs. 1880 = 61 per m²

Rs. 1347908.20

Rs. 1347908.20

Add G.S.T. @ 1% (7) Rs. 161749.20

Add L.Cess @ 1% (7) Rs. 134792.00

Add S.F. (7) Rs. 74000.00

Rs. 1592136.20

10/03/22
A.B.

10/03/2022
J.B.