

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>ABSTRACT of cost</u>					
Date of entry -	15/03/2022				
N/No -	Temporary Restoration of road from R.G.D Road to chandi.				
work done	Grinding & blaying of brick bats with				12.355
	cure by gritting				
	deduction				
Qty 162.25 m ² @ 198/m ² - 31					
	at 2004.958/m ²				325,304.00
Add for 4.5% @ 12%					39036.00
Add for L.C @ 0.1%					325.3.00
Add for S.P Qty 162.25 m ² @ 1032.00/m ² (10/10)					16744.00
					384337.00
C.S.P					
1513/22					15.3.22
1513/22					T.E