

Nanpur Dakhini to Girat hole (hen)

Schedule XLV-Form No. 134

ગ્રામીણ કાર્ય વિભાગ કાર્ય પ્રમંડલ પુવરી DIVISION

ગ્રામીણ કાર્ય વિભાગ કાર્ય ભવર SUB-DIVISION
પ્રમંડલ માનવલ

Measurement Book No. 2253

સંવેદક-ગુલાબ સૌજ

1st on A/c Bill

1

Name of Work—

Situation of Work—

Agency by which work is executed—

Date of Measurement—

No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W:-	Constn. of Road 2				
	CD works with maintenance				
	For Narpu Dakshini				
	to start to be under mssy.				
N/Agency:-	Kulab Khan at				
	Laxmi Sagar Madhubani				
Agreement No.:-	2658D of 2019-20				
Date of Start:-	18-11-2019				
Date of Completion:-	17-08-20				
	Work Done				
(1 1/2) P/v 2	Fixing of				
	working benchmark				
	Pillar				
(a) working benchmark					
	Pillar				
	Q _M = 0.975 Km				
(b) Reference Pillar					
	Q _M = 0.975 Km				

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
ABSTRACT OF COST					
(1/2) Fixing of working benchmark pillar					
(a) Working benchmark pillar					
QM vide TMB P-1					
QM = 0.975 km					
@ ₹ 436520/km ——— ₹ 4256200					
(b) Reference pillar:-					
QM vide TMB P-1					
QM = 0.975 km					
@ ₹ 2015 = 25/km ——— ₹ 1964200					
(2/3) Clearing & grubbing road land etc					
QM vide TMB P-2					
QM = 0.681 ha					
@ ₹ 49739 = 47/ha ——— ₹ 338220					
(3/5) Consn. of embankment with material obtained from borrow pit etc					
(a) Lead 1000m					
QM vide TMB P-2					

Continuation

Continuation

[illegible]