

(NABARD) NH-80 Durant Takharo Pathke
Sudha Dairy from Se Giridharpur More
Schedule XLV-Form No. 134

Sri Subash Kumar.

DIVISION

Start - 12.05.2021

End - 11.05.2022

SUB-DIVISION

Agg NO - 01 / SBD / 2021-22

MEASUREMENT BOOK

M.B.NO - 660

ABSTRACT OF COST

23

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1. Construction of Bench					
1 mark & Rep. pillars					
VTMRP (6)					
3.50 km CB		3790.76 / km			13268.~
2. Construction of Ref.					
2 pillars (Burying)					
VTMRP (6)					
3.5 km CB		1722.64 / km			6029.~
3. clearing and grubbing					
3 of road land					
VTMRP (7)					
1.4 Hect CB		52970.34 / Hect			74158.~
4. Construction of Embank					
4 mark					
VTMRP (19)					
25440.91 m ² CB		190.25 / m ²			4842601.~
5. Construction of Subgrade					
5 & earthen building					
VTMRP (7)		7124.40 m			
P (16)		2446.60 m			
		9571.00 m			

Continuation

Rs 49,36,056.~

Sch. XLV-Form No. 134

B.P. 18 14663312

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Add 1-1. Gbunee					140633.00
Add 12-8 Cost					16875907
					1915815548
					1,58,91,537
Less 15-09-1. Suboo					2398035
					13417513
Add 10-1. Seagrassage fee					
vide P 28					277936
					1416093484
					1,61,69,473
Less 15-09-1. Suboo					2428507
					24,39973
					13664977
					13429464
Less Provenance Payment					5126413
					138538564
					8603051

Q-1

12-7-22
JTE11/11/22
JTE

Chf

B.P. 18
20-7-22