

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, पटना ।

पत्रांक 1072(2/20)

दिनांक 30/07/2022

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, पटना।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव
बी.आर.आर.डी.ए.,
ग्रामीण कार्य विभाग,
बिहार, पटना ।

विषय :- शीर्ष-MR(3054) under Bihar Rural Road Maintenance
Policy-2018 योजना अन्तर्गत आवंटन का अधियाचना के संबंध में।

महाशय,

उपरोक्त विषय के संबंध में कहना है कि शीर्ष-MR(3054) under Bihar Rural Road Maintenance Policy-2018 योजना अन्तर्गत पथ का आवंटन का अधियाचना का मांग विहित-प्रपत्र में तैयार कर अधियाचना हेतु भेजी जा रही है। पथ का कार्य विशिष्टियों के अनुरूप किया जा चुका है।

अतः आपसे अनुरोध है कि उक्त योजना का आवंटन उपलब्ध कराने की कृपा की जाये ताकि संवेदक का भुगतान किया जा सके।

अनु० :- यथोक्त।

विश्वासभाजन


कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, पटना।
30/7/22

Requisition Format for Scheme Head - MR(3054) under Bihar Rural Road Maintenance Policy-2018 (Initial Rectification and Surface Renewal)

Name of Works Division : Patna

[illegible]

Executive Engineer
M. D. Works Division, P. W. D.

Name of the Road : KHUSRUPUR NAGAR NAUSA ROAD - NETAR

Length : 0.700

Pacgege No. : MR-N/2019-2020/PATNA/07

Division : Patna

Block : Khushrupur

Contractor Name : AJAY KUMAR

Date	Time	Section	Length	Bumps	Speed	OR	IRI	CATEGORY	Latitude	Longitude	Event			
		No.	in km	in mm	Rate	mm/km	mm/km	ROAD			$Y = 0 * X^2 + 0.936 * X + 278.4$			
08/06/22	8:48:27	20	0.1	230	60.6	2300	2431	G	25.427364	85.359885	Normal			
08/06/22	8:48:27	20	0.1	220	60.6	2200	2337	G	25.42657	85.359533	Normal	X = 2400		
08/06/22	8:48:27	20	0.1	200	60.6	2000	2150	G	25.42604	85.358957	Normal	Y = 2524		
08/06/22	8:48:27	20	0.1	230	60.6	2300	2431	G	25.425187	85.358727	Normal	(R)RURAL ROAD		
08/06/22	8:48:27	20	0.1	230	60.6	2300	2431	G	25.424347	85.358546	Normal	Good	Average	Poor
08/06/22	8:49:2	20	0.1	230	50.5	2300	2431	G	25.423818	85.358104	Normal	<4000	4001-5000	>5001
08/06/22	8:49:2	20	0.1	240	50.5	2400	2524	G	25.423961	85.356823	Normal			
Total			0.7	1580	404	15800	16735		177.977287	597.510575				
Average						2257.142	2390.714							

8/6/22
FT of Angkor

8/6/22
S.R

Srijini
8/6/22
R2

8/6/22
30/09/22



Name of Customer : Ajay Kumar
Name of Work/ Road : KHUSRUPUR NAGAR NAUSA
Lab Job number :
Date : 08/06/2022
Section No. : 20


Test Date :	08/06/2022	Road Name :	KHUSRUPUR NAGAR NAUSA				
Machine No :	374	Road Type :	(R) RURAL ROAD				
Start S No :		Side :					
Start E No :		Interval					
Weather :		UIV Range :	1150	To	4000	1000	mm/km
Start Location :		Dist Range :	0	To	0.8	0.1	* 1000 m
End Location :		Equation :	$Y = 0 * X^2 + 0.936 * X + 278.4$				

Print Generate Report and Graph

Redraw Graph

Map View

File : C:\Users\BRRDA23\OneDrive\Desktop\16051223.Xls, Section No. : 20, Eqn. $Y = 0 * X^2 + 0.936 * X + 278.4$
Name of Customer : Ajay Kumar, Name of Work/ Road : KHUSRUPUR NAGAR NAUSA ROAD - NETAR, Lab Job



[Signature]
8.6.22
IT Manager

[Signature]
8/6/22
S.B.

[Signature]
8/6/22
A.C.

[Signature]
30/6/22



Office of the Executive Engineer
RWD Works Division, Patna

Road List of 3054 Nai Anurakshan Niti 2018 Proposed for Force Closing

Sl. No.	Name of Roads	District	Division	Phase	Package No.	Sanctioned Cost (in Lakh)	Sanctioned Length (in K.M.)	Length of Road Constructed (in K.M.)	Exp. (in Lakh)	Reason for For Closing	Conectivity Status of target habitation	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
1	Kushrupur Nagamausa to Netar	Patna	Patna	-	MR-M/2019-2020/Patna/07	32.807	0.970	0.700	17.50429	(1) Public hindrance for B.T. Construction upon PCC Road. (2) PCC Road in village in good condition. (3) PCC road in under village portion is conjusted.	Yes	

1. Certified that the following works sanctioned by MoRD under 3054 Nai Anurakshan Niti 2018 are proposed to be foreclosing by the RWD Works Division, Patna for reasons indicated in each case.

2. Expenditure already incurred on this roads from the funds released by MoRD is utilized by for the propose of connectivity of habilitation which has been recouped by the State Government.

3. It is further certified that fresh proposals for sanction of remaining length of road will not be south by the PIU excepted in case were proposal are being dropped by the time being owing to non availability of forest/wild life clearance.

Signature of E.E.

Signature of S. E.

31/06/22
J.E.

Original
31/06/22
R.E.

3054 13 11/20 11/20

1

Name of Work—
 Situation of Work—
 Agency by which work is executed—
 Date of Measurement—
 No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

(These four lines should be filled up for each work) of the measurement relating to each work)					Contents of area
Particulars	Details of actual measurement				
	No.	L.	B.	D.	
	Record Entry				
Name of work:- RIM of road Khushpur					
Nagar Nausa road to Natar.					
Agency:- Ajay Kumar, Gurniyak, Nalanda					
Agreement No - 04 M.B.D. of 2020-21					
O. vide B.E. Letter NO 636 dt. 12.5.20.					
Measurement:- 15.10.20					
Item no ① Providing Logo and maint.					
bound ----- as per sp. and dir.					
of B.E. ----- 03 Nos.					
Item no ② Clearing and Grubbing					
road land ----- as per sp. and dir.					
of B.E. '-----					
$2 \text{ Nos} \times 700.00 \text{ M} \times 1.00 \text{ M} = 1400 \text{ M}^2$					
or 0.14 Hec.					
<u>As</u> 15.11.20 S.R. <u>Signed</u> 15/11/20					
Record Entry.					
Name of work:- RIM of road Khush-					
-pur Nagar Nausa road to Natar.					
Agency:- Ajay Kumar, Nalanda					
Agreement No - 04 M.B.D. of 2020-21					
Item no ① Scarifying the existing bitu-					
minous road ----- as per sp. and					
dir. of B.E. -----					
$140.00 \text{ M} \times \text{Continuation} = 525.00 \text{ M}^2$					
<u>As</u> 20.11.20 S.R. <u>Signed</u> 20/11/20 S.R.					



Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>Record Entry</u>					
Name of work :- R/M of road Khushbounpur					
Nagar Mause road to Natar					
Agency :- Ajay Kumar, Nalandla					
Agreement No - 04 M.B.D. of 2020-21					
Measurement :- 22.11.20					
Item No (1) construction of subgrade and earthen shoulder --- as per sp.					
and clip of R/F					
2 Nos x 700.00 M x 1.00 M x 0.30 M = 420.00 M ³					
Item No (2) Provision and laying of G.S.R					
--- as per sp. and clip of R/F					
3 Nos x 20.00 M x 3.75 M x 0.175 M = 59.06 M ³					
1 No x 7.00 M x 3.75 M x 0.175 M = 1.97 M ³					
T = 61.03 M ³					
<u>45</u> 22.11.20 3.2 <u>Signed</u> 22.11.20 A.R.					
<u>Record Entry</u>					
Name of work :- R/M of road Khushbounpur					
Nagar Mause road to Natar					
Agency :- Ajay Kumar, Nalandla					
Measurement :- 22.11.20					
Item No (1) Provision, laying, spreading and compacting w.B.M Grade II ---					
as per sp. and clip of R/F					
5 Nos x 3.84 M x 1.18 M x 0.075 M = 1.70 M ³					
3 Nos x 6.94 M x 1.84 M x 0.075 M = 2.40 M ³					
5 Nos x 4.48 M x 1.21 M x 0.075 M = 2.03 M ³					
Continuation					6.13 M ³
					C.O.

Abstract of cost

Sch. XLV-Form No. 134

Particulars	D. Is of actual measurement				Contents of area
	No.	L.	B.	D.	
NAME of WORK - RIM of Road from					
Khushnupur Nagar Naula road to					
Neter.					
Agency -	Ajay Kumar, Binayak, Nalanda				
Government NO -	04 M.B.D. of 2020-21				
Work order NO -	vide E.E. letter NO 636				
	12.5.20				
Entry -	237 22				
Item NO ① Provisioning of board and					
maintenance board ... as per sp. and					
dir. of B.E. vide T.N.B.P-1 - 03 Nos					
@ Rs 11923.61 each					Rs 35771.28
Item NO ② Clearing and grubbing					
of road land ... as per sp.					
and dir. of B.E. vide T.N.B.P-1 -					
(1400.00 M ²) @ Rs 0.14 Hec					
@ Rs 49524.68 per Hec.					Rs 6933.24
Item NO ③ Scarifying the existing					
bituminous road surface ... as					
per sp. and dir. of B.E. vide					
T.N.B.P-1 - 525.00 M ² @ Rs 15.40 per M ²					Rs 8085.00
Item NO ④ Construction of S40					
grade and earth & stables ... as					
per sp. and dir. of B.E. vide T.N.B.					
P-2 - 420.00 M ² @ Rs 552.161.45 per M ²					Rs 232118.00
Item NO ⑤ Construction of G.S.B. for					
grading & material ... as per sp					
and dir. of B.E. vide T.N.B.P-2					
- 61.13 M ³ @ Rs 2092.88 per M ³					Rs 127772.80

Continuation

T.B 2,46,326.28



Continued