

# Yojana Under MMGSY(SC)

FDR

Sanjay Kumar,  
Add- Sati Asthan, Ward-21, Po+PS-  
masaurhi, Dist-Patna Mob- 9835630580



Legalised copy

Executive Engineer  
R.W.D. Work. Masaurhi  
20/8/21

## Supplementary Agreement

Supplementary Agreement No.- 96SBD/18-19 (supplementary)

Accepted Rate:- 10% Below

Agreement Value:- 16999097 - 15726991 = 1272106 =

Start Date:- 09-03-2019

Intended Date of Completion:- 08/03-2020

Executive Engineer  
Rural Works Department,  
Work Division, Masaurhi

Sanjay Kumar





# INDIA NON JUDICIAL Government of Bihar e-Stamp



Certificate No. : IN-BR26853499095528T  
 Certificate Issued Date : 16-Dec-2021 02:27 PM  
 Account Reference : SREIACC (CR)/ brsreic10/ BR-PATART0059/ BR-PAT/ MSH  
 Unique Doc. Reference : SUBIN-BRBRSSREIC1037138771421203T  
 Purchased by : SANJAY KUMAR  
 Description of Document : Not Applicable  
 Property Description : Not Applicable  
 Consideration Price (Rs.) : 0 (Zero)  
 First Party : Not Applicable  
 Second Party : SANJAY KUMAR  
 Stamp Duty Paid By : SANJAY KUMAR  
 Stamp Duty Paid (Rs.) : 1,000 (One Thousand only)  
 Reg. fee (Rs.) : 0 (Zero)  
 LLR & P Fee (Rs.) : 0 (Zero)  
 Miscellaneous Fee (Rs.) : 0 (Zero)  
 Discore SC (Rs.) : 0 (Zero)  
 Total Amount (Rs.) : 1,000 (One Thousand only)

*for*  
**Executive Engineer**  
**R.W.D. Works Div. Masaurhi**  
*20/12/21*

This Supplementary Agreement made the day ..... between Executive Engineer, R.W.D. Work Division, Masaurhi (hereinafter called "The employer (First Part) and Sanjay Kumar, Add- Sati Asthan, Ward-21, Po+PS-masaurhi, Dist- Patna Mob- 9835630580 Herein after the contractor of the contractor of the other part)

Where the employer is desirous that the contractor execute Supplementary/Revise BOQ for Road From Pothhi Beraipur Path to Parthu Main Road se Mahadalit tola . (herein after called the work and the employer has accepted the bid by the contractor for rupees 1,57,26,991 (One Crore Fifty Seven Lac Twenty Six Thousand, Nine Hundred & Ninety One Only) rupees with is substituted with 1,69,99,097 ( One Crore Sixty Nine Lac Ninety Nine Thousand & Ninety Seven Only) as per the revised BOQ sanctioned S.E. RWD Circle Patna vide Letter no. 1233 we dated 13-08-2021

## NOW THIS SUPPLEMENTARY AGREEMENT WITNESSES AS FOLLOW:-

1. In this supplementary Agreement, work and expression shall have the same Meaning as are respectively assigned to them in the conditions of contract hereinafter referred to and they shall be deemed to from and be read and construed as part of this Supplementary Agreement.
2. In consideration of the payment to be made by the Employer to the Contractor as hereinafter mentioned, the contractor hereby covenants with the Employer to all aspects with the provisions of the contract.
3. The Employer hereby covenants to pay the contractor in consideration of the Executive and completion of the works and the remedying the defects wherein contract price or such other sum as may become payable under the provision of the contract as the time and in the manner prescribed by the Contract.

Do not write or type below this line

KC 0003154213

अधीक्षण अभियंता का कार्यालय,  
ग्रामीण कार्य विभाग, कार्य अंचल, पटना।

पत्रांक- 1233 (उम्क)  
प्रेषक,

/पटना, दिनांक- 13/08/2021

अधीक्षण अभियंता  
ग्रामीण कार्य विभाग  
कार्य अंचल, पटना।

सेवामें,

कार्यपालक अभियंता,  
ग्रा0का0वि0, कार्य प्रमंडल, मसौढ़ी।

विषय:- शीर्ष एम0एम0जी0एस0वाई0 (एस0सी0) योजना अन्तर्गत स्वीकृत कुल 01 (एक) अदद पथ के निर्माण/मरम्मत कार्य के पुनरीक्षित परिमाण विपत्र अनुमोदन के संबंध में।

प्रसंग:- आपका पत्रांक-869 अनु0, दिनांक-12.08.2021  
महाशय,

उपर्युक्त विषयक प्रासंगिक पत्र द्वारा प्राप्त कुल 01 (एक) अदद पथ का पुनरीक्षित परिमाण विपत्र अनुमोदन कर वापस की जाती है। सभी पृष्ठ अनुमोदित हैं। पुनरीक्षित एकरारनामा का दर मूल एकरारनामा के दर के समान होगा। अपने स्तर से भी अनुमोदित पुनरीक्षित परिमाण विपत्र की जांच कर ली जाय। त्रुटि दृष्टिगोचर होने पर इसका समाधान के पश्चात् ही पुरक एकरारनामा किया जाय।

क्रमांक	योजना का नाम	पुनरीक्षित परिमाण विपत्र की राशि (रूपया में)	प्रशासनिक स्वीकृति की राशि (निर्माण, अनुरक्षण, एवं आकस्मिक कार्य) (लाख में)	पुनरीक्षित तकनीकी स्वीकृति की राशि (निर्माण एवं, अनुरक्षण, कार्य) (लाख में)
1.	Pothhi Beraipur Path to Parthu Main Road to Mahadalit Tola	Rs. 1,69,99,097.00	164.454	188.694

अनु0-यथोक्त।

विश्वासभाजन

*Akumar*  
13/8/2021

अधीक्षण अभियंता

ग्रामीण कार्य विभाग, कार्य अंचल, पटना

Sanjay Kumar



37	Providing and laying reinforced cement concrete pipe NP3 for culverts on first class bedding of PCC M10 material in single row including fixing collar with cement mortar 1:2 but excluding excavation, protection works, backfilling, concrete and masonry works in head walls and parapets Clause 1106. 1000 MM Dia.	RM	60.00	3986.52	239191.20
38	Providing and laying cement concrete pipe NP4 buried conduits on first class bedding of PCC M10 material in single row including fixing collar with cement mortar 1:2 but excluding excavation, protection works, backfilling, concrete and masonry works in head walls and parapets Clause 1106. 300 MM Dia.	RM	100.00	990.29	99029.00
39	Providing and laying <b>boulder apron</b> for bed protection with stone boulders of minimum size and weight as per Table 1300.1, no fragment weighing less than 25 kg laid dry complete as per drawing and technical specifications Clause 1301	Cum	38.99	3292.93	128391.34
<b>Total (A):-</b>					<b>16987677.82</b>
5 years Maintenance					
40	1st Year Maintenance cost	Year	1.00	142948.00	142948.00
41	2nd Year Maintenance cost	Year	1.00	185412.00	185412.00
42	3rd Year Maintenance cost	Year	1.00	608915.00	608915.00
43	4th Year Maintenance cost	Year	1.00	270566.00	270566.00
44	5th Year Maintenance cost	Year	1.00	692367.00	692367.00
<b>Total Cost of 5 years Maintenance</b>					<b>1900208.00</b>
<b>TOTAL COST OF PROJECT</b>					<b>₹ 1,88,87,885.82</b>
10 % Below ( as per agreement )					₹ 18,88,788.58
<b>Net Cost of Project Rs</b>					<b>₹ 1,69,99,097.24</b>
<b>say</b>					<b>₹ 1,69,99,097.00</b>

12/8

12/8/2021  
EE

Bill of Quantity Approved as corrected for Item No.

.....to.....for Rs. 16999097.24 (Rupees.....)

State works only (as per agreement only)

**Including Five Years Maintenance.**

**Estimator**  
R.W.D.  
Works Circle, Patna

**तकनीकी सल्लाहकार**  
ग्रामीण कार्य विभाग  
कार्य अंचल, पटना

**Superintending Engineer**  
R.W.D. WORKS CIRCLE, PATNA

Sanjay Kumar

original copy

# Yojana Under MMGSY (SC)

Sanjay Kumar, Add- Sati Asthan, Ward-21,

PO+PS-Masaruhi, Dist-Patna,

Mob-9835630580,

email sanjaykumar1178@gmail.com

GST No.- 10BEDPK1178M1ZM

Pan No.- BEDPK1178M



FMARS  
① 3938875238 Rs - 60,000 =  
② 4264466626 Rs - 150,000 =  
③ 4283374889 Rs - 150,000 =  
④ 4305823982 Rs - 130,000 =  
⑤ 4305811606 Rs - 150,000 =  
⑥ 8146879799 Rs - 4800 =  
⑦ 4478407850, 1000011 = 110,000 =  
⑧ 066932277 + 2918-10005 = 50,000 =  
⑨ 0669322890984-100010 = 100,000 =  
Total = 904800 =  
(Ninety lakh four thousand eight hundred only)

Agreement

96582

18.19

Construction & Five Years Maintenance of Road

Pothai Baiyapur Road to Parthu Mahadalit Tola Punpun

Block (Tender ID-74093) Under MMGSY(SC)

Agreement No.- SBD

96/SBD/2018-19

Accepted Rate:-

Below 10%

Agreement Value:-

Rs. 15726991 = 00. ✓

Start Date:-

09-03-2019 (LOA).

Intended Date of Completion:-

08-03-2020  
(one year)

Executive Engineer

Rural Works Department,

Work Division, Masaruhi

R.W.D. Works Div. Masaruhi

09.3.19

9.3.19

Sanjay Kumar