

Narkat-Fatehpur Road to Fatehpur
M.M.B.S.Y (SC)
Maa Chhinnamastika Projects

Shedule XLV Form No. 134.

DIVISION

Narkat-

SUB-DIVISION

Measurement Book

नरकट

M.B.No. 1266

1st on A/c Bill

1

Name of Work—

Situation of Work—

Agency by which work is executed—

Date of Measurement—

No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work— Construction of Road and C.D. work for Fateh Pur-Narhat to BadalPura in Narhat Block.					
Ag. No— RWD, Razauli/01/SBD					
					MMGSY 2021-2022
Agency—					
					Madhionmastika
					Project PRT. LTD (Hissar)
Work— order issued—					05/04/2022
Comp. date—					04/04/2023
Head—					MMGSY (SC) —
1. P.V fixing working bench mark					— 03 Nos.
2. P/V fixing ref Pillar—					09. Nos
3. clearing and grubbing Road Level both side of Alignment.					
2x 40 Nos x 30m x 2m —					4800m ²
2x 40 Nos x 30m x 2m —					4800m ²
					9600m ²
					= 0.96 Hect
A. Construction of embankment with materials obtained from borrow Pit (up to 100m/100m)					

Continuation

1st on A/c Bill

ABSTRACT OF Cost

4

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1. P/V fixing working bench mark.					
Qty Page No-1					
03 Nos @ 10409/each					12123200
2. P/V fixing of Pillar					
Qty Page No-1					
09 Nos @ 1825.29/each					1642720
3. Clearing and grubbing Ravel land					
Qty Page No-1					
0.96 Hect @ 53876.20/h					51721200
4. Cost of embankment lead up to 100 mds					
Qty Page No-2					
2846.41 m ³ @ 142.50/m ³					405613200
5. Cost of embankment lead up to 1000 mds					
Qty Page No-2					
1219.89 m ³ @ 188.26/m ³					229656200
6. Construction of sub grade and Earthen shoulders					
Qty Page No-3					
3374.5 m ³ @ 190.11/m ³					641526200
7. P/V fixing masonry board					
Qty Page No-03					
02 Nos @ 9491.61/each					18983200
					Rs 13,76,049200



Continuation

C-0

[illegible]

Continuation