

MMGSY अन्तर्गत "Bik" Const of RCC Bridge
Span 2x8.0m at Ch-800m in Kodhali Hanuman
Chowk Road with Approach Road 182.05m.
Schedule XLY-Form No. 134
Agreement No-299/SBD/MMGSY-2021-22

Name of Agency:- Abhishek Singh

DIVISION

Const. Cost-140,35,337.

ARARIA

Maint. cost 376580/-

SUB-DIVIS, JN

Total-144,11,917/-

PALASI

MEASUREMENT BOOK

Date of Commence:- 31.03-2022

Date of Completion:- 30.09.2023

2635

1st on A/C
Abstract of cost

7

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
①	P.V. @ bitup working & benchwork				
	— do — complete job				
4.75044	(vide TMB pg - ⑥2/2)				
	@ Rs 35986 = 80/km = Rs 1,70,937 = ∞				
②	clearing & grubbing				
	Roo & low — do —				
1.66 Hec	(vide TMB pg - ⑥1/1)				
	@ Rs 56128 = 91/Hec = Rs 93,174 = ∞				
③	E.P.O. excavation in foundry				
	— do — complete job				
917.6943	(vide TMB pg - ⑤2/4)				
	@ Rs 323 = 43/43 = Rs 2,96,808 = ∞				
④	Construction of embankment				
	— do — complete job				
(i)	For 1000m lead				
390.043	(vide TMB pg - ⑤2/3)				
	@ Rs 231 = 29/43 = Rs 90,203 = ∞				
(ii)	For 100y lead				
3452.4243	(vide TMB pg - ⑤2/3)				
	@ Rs 166 = 35/43 = Rs 5,74,310 = ∞				
⑤/1	P.V. @ laying RCC N-15				
	— do — complete job				
40.5343	(vide TMB pg - ⑥3/1)				
	@ Rs 6615 = 04/43 = Rs 2,69,323 = ∞				
⑥/1	P.V. @ laying RCC N-30 in				
	Sub-8 ft — do — complete job				

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
11.8043	(vide Tomb			Pg- (03/3)	
113.1243	(u	u		Pg- (05/1)	
56.5543	(u	u		Pg- (05/3)	
32.3943	(u	u		Pg- (06/1)	
29.4943	(u	u		Pg- (06/1)	
243.3543	@ Rs 8681 = 15/43 = Rs 2,12,558.00				
⑦	S/F/P HYSD bar in sub-structure do emp				
0.96 MT	(vide Tomb			Pg- (03/2)	
22.3044	(u	u		Pg- (09/1)	
6.623 MT	(u	u		Pg- (05/2)	

29.883 MT @ Rs 69,556 = 03/MT = Rs 20,79,738.00

Rs 56,87,051.00

Add 12% GST (+) Rs 6,82,446.00

Add 1% Licence (+) Rs 56,870.00

Add S fee (+) Rs 30,273.00

Rs 64,56,640.00

Less 10% (-) Rs 1,09,763.00

Rs 63,46,877.00

⑦
28/05/2022
J.K.

28/05/2022
A.E.