

Wschene, — Kansas Freight Road to Batifur —

Schedule XLV-Form No. 134

CL-0-660

Wcont, — Transit Bureau —

~~2430~~ confid — 3444

(Below — 1.87%)
DIVISION

Agns: — 35/SBD/2020-21.

SUB-DIVISION

⑥

3054(MR)

MEASUREMENT BOOK

1228

2nd. & Final Bill

11

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/Work:- Special Repair of road with Five year Maint. of Road Kansari Rajghat Rd to Rajetpur (Backage - M.R.-N/20-21, Masaurhi/03) in Purnea Block under 3054 M.R.					
N/Agency:- Mr Rajet Kumar					
Ag No - 36/SB0/2020-21					
Start date - 18/2/2021					
Est. date of Comp - 17/11/2021					
Time Extension Till date - 16/5/2022					
Actual Comp date - 13/5/2022 (13/5/2022)					

Actual Completion date - 13/5/2022

Further Measurement - Nil.

[Signature]
10/7/2022
JE

ABSTRACT OF COST.

(i) Clearing & grubbing road land. — —

(Qty T.M.B. P-6, 94 VI)

= 0.13 M² @ 49524.68/M² = 6438.40


(ii) Leveling the existing B.T.

Surface — —


(Qty T.M.B. P-6, 94 2A)

= 26.25 M² @ 1532/M² = 402.00

Continuation ₹ 6840.00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					13. F ₹ 11,30,449=00
Less 1.87% below (-)					2,1,139=00
					₹ 11,09,310=00
Less Provision for nil (-) 25					8,28,790=00
					₹ 2,80,520=00
 10/7/2022 JE					

Overall Material Statement

(I) Earth Qty - - - -	226.35 m ³
(II) Stone Metal aggregate -	17.73 m ³
(III) Stone Screening - -	3.52 m ³
(IV) Stone Chips (Crushed) - - -	100.44 m ³ 98.24 m ³
(V) Coarse Sand - - -	7.36 m ³
(VI) Filler Material - - -	6.99 m ³
(VII) Bitumen (S-90) - - -	6060.00 kg
(VIII) Emulsion (SS-1) - - -	80.00 kg
(IX) Emulsion (BS-1) - - -	649.00 kg
 10/7/2022 JE	