

HEAD MR-N-19/20/Paliganj/07

Name of Road - Repair & Maintenance of Road
from Rani Talab to Milkhi Village

04/MBD
20.21

Schedule XLV-Form No. 134

Paliganj

DIVISION

Name of F.A.E - Sri Akshay Lal Rojak

SUB-DIVISION

MEASUREMENT BOOK

MB No - 589

Name of Agency - M/s Singh Construction Company

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
3rd Final Bill					
Name of work - Repair & maintenance of Road from Rani Talab to Milki village.					
Contractor - M/S Singh Construction Company					
Agreement No - 04/MRD/2020-21					
Date of commencement - 15.06.2020					
Date of completion - 14.03.2021					
Actual date of work - 07.09.2021					
1/1 clearing & grubbing					
Deep land do do					
0.165 Hec do no - 1/1 P-49					
@ 43524.68/Hec					8172200
2/2 const of Subgrade & Earthwork should do do					
180.00m ² do no - 2/2 P-14					
@ 161.45/m ³					29,261,200
3/4 Pro/applyng TarK coat					
Measurement - Nil					
10.1.2022					
8					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
12/16 Providing 2 laying of					
hot thermoplastic of					
2.5 mm do do					
171.20 m ² for 6/15 P-16					
@ 73 5.75/m ² — B				125	960.00
				943	757.00
Add 12% GST — B				113	251.00
Add 1% Labour cess — B				9	438.00
				1066	446.00
Deduct Previous Page — C				10,66	446.00

000000.00

~~15~~

10.1.2022

J.E.

मापी के लंबाई में छुपी तरह
का कार्य नहीं करेगा

योग आदि