



बिहार BIHAR

26/10  
24.9.22

1000 मी 0.0000 रु. 1000/-  
माना जिमा जापानाग 0.0000  
0.0000 रु. 1000/-

AR 188864

संतोष कुमार सिंह  
स्टाम्प भेडर  
रजिस्ट्री चवहरी गोपालगंज  
ला 10 नं-19/2004

### SUPPLEMENTARY AGREEMENT

1. Agreement No. : 42/MBD(Sup)/MRB054/2022-23
2. Estimated Cost Rs. : 42276883/-
3. Revised Agreement Amount Rs. : 38049195/-
  - (i) Construction Cost Rs. : 27257198/-
  - (ii) Maintenance Cost. : 10791997/-
- Original Agreement Cost : 34443353/-
  - (i) Construction Cost Rs. : 23651356/-
  - (ii) Maintenance Cost. : 10791997/-
4. Performance Securities Rs. :  
A sin the shape of NSC/KVP/BG
5. Date of Commencement of Work : 25.02.2020
6. Date of Completion of Work : 24.11.2020

M/s. Shakti Kumar

शक्ति कुमार

Partner

Executive Engineer  
RWD (W) Division  
Gopalganj-2  
30/11/22

30/11/22