

NABARD ROAD TO MADHELI BANPAROLA. MMGSY-GEN

Measurement Book

Schedule XLV-Form No. 134

A.W.D. KATHAR DIVISION

KURSELA SUB-DIVISION

(No-1977)

MD. SADAB ALAM

2nd on Hc & final Bill

32

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work:- Const & Maint of Road from NABARD Road to Madheli Bampur Tola under MMGSY (GEN)					
Agency: Mohammad Sadab Alam At- Medinipur Po. Vanthari Katihar (Bihar)					
Agreement No. - 08/SBD/2020-21 (Revised)					
Date of Commencement - 08/06/2020					
Actual date of Completion 27/6/2022					
Abstract of Cost					
1) Providing & Fixing of Working Benchmark					
Length of Benchmark = 0.47 Km					
2) Clearing & Grubbing of Roadland					
B/F.P-13 of M.B Qty = 0.146 Ha					
B/F.P-25 of M.B Qty = 0.021 Ha.					
Total Qty = 0.167 Ha					
@ 51168.74/- = ₹ 8544.00					
3) Const of embankment for 1000 m land					
B/F.P-51 of M.B Qty = 540.073 m³					
@ 175.22/- = ₹ 94632.00					
4) Const of Subgraded Earth Shoulder					
B/F.P-10 of M.B Qty = 262.33 m³					
B/F.P-29 of M.B Qty = 35.01 m³					
Total Qty = 297.34 m³					
@ 176.85/- = ₹ 52588.00					

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			B/P - ₹		4191232.00
28) S/F/Placing of HySD Bar Reinf in super structure					
B/P - 22 of 745 sq. ft. @ 0.464 MT					
@ 6418/-			47/-	₹	29780.00
29) Pampet construction in 20 grade concrete					
B/P - 24 of 745 sq. ft. @ 2.50 m ²					
Limit of 2.50 m ² @ 6545.11/-				₹	16363.00
30) Painting of Pampet wall					
B/P - 28 of 745 sq. ft. @ 25.71 m ²					
@ 97.22/-				₹	2500.00
Total Amount = ₹					4239875.00
Add for GST @ 10% = ₹					423987.50
Add for L.C. @ 1% = ₹					42398.75
Add for S. free @ 2% = ₹					5703.00
Total Amount = ₹					4796762.00
Less for paid upto previous bill = ₹					4796591.00
					3387968.00
This bill Amount = ₹					1408794.00
					1408623.00
<i>[Signature]</i>					
12/10/2019					
J.E.					
<i>[Signature]</i>					
12/10/2019					
A.E.					
<i>[Signature]</i>					
12/10/2019					