

SUPPLEMENTARY AGREEMENT

1. Agreement No. : 40/SBD(Sup.)/mmhsy/2022-23

2. Estimated Cost Rs. : 16860740 ===

3. Revised Agreement Amount Rs. 15 17 4666 ===

(i) Construction Cost Rs. : 13436008 =>

(ii) Maintenance Cost. : 1738658 ===

Original Agreement Cost : 12866761 >=

(i) Construction Cost Rs. : 11128103 = 1

(ii) Maintenance Cost. : 1738658~

4. Performance Securities Rs.

A sin the shape of NSC/KVP/BG

5. Date of Commencement of Work : りす、い

07.03.2019

06.03.2020

akis ambi!

Executive Engineer

EWD (W) Division?

Gopalgani-2