

2nd & Final Bill
Name of work - M/R of Road
Bagraha Chowk to Radaipet
Khedampur.
Agreement No - MBB/03/2019-20
Agency - Song Infracon Pvt. Ltd
Date of Start - 05-12-19
D.O.C as per Agreement - 04-09-2020
Actual Date of Completion -
Date of Entry - 30-06-22
Item of work
[01] Construction of Sub-grade
[02] & Earthen Shoulder
With approved material.

Scanned with CamScanner

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
— all Comp. Job					
Vide Page no - 24					
Item No [14] = 70 Nos ✓					
@ ₹493 = 16 Each ✓					
— ₹34521 = 00 ✓					
[15] [16] Planting of trees by the Road Side.					
Vide - P-24 = 50 Nos					
Limit up to 30% = 15 Nos ✓					
@ ₹800 = 30 Each ✓					
— ₹12004 = 00 ✓					
[16] [17] Providing & Laying of hot applied thermoplastic Compound 2.5mm thick including reflectivity glass beads					
① At Edge 700 BT Porting					
Vide - Page no - 23 = 380.00 380 ✓					
@ ₹735 = 40/32m 32m					
— ₹279452 = 00 ✓					
② Pedestrian Crossing					
Vide Page no - 23					
Item No ② = 30 32m ✓					
@ ₹735 = 40/32m					
— ₹22062 = 00 ✓					

Continuation

Ran
25-10-22
J.E

Scanned with CamScanner