

## Sch. XLV-Form No. 134

| Particulars | Details of actual measurement |    |    |    | Contents of area |
|-------------|-------------------------------|----|----|----|------------------|
|             | No.                           | L. | B. | D. |                  |

Name of work - Construction of M/R road for  
tender title MR-N/21-22/Bach/02  
Construction of road from Trimuhani to  
Goriyari.

Agency - Aasha Buildcon Private Limited.

Agreement No - 12/MBD/2021-22

Date of commencement (as per w/order): - 10/01/2022

Date of completion (as per w/order): - 09/01/2023

Date of actual completion: - 28/11/2022

ABSTRACT OF COST.

T.9-NO-01 Clearing and grubbing

road land . . . . E/I

Qty v/p-10 of TMB.

0.46 Ha @ Rs. 53907.68 Per Ha = Rs. 24798.00

T.9-NO-02 Construction of Subgrade

& earthen shoulders . . . E/I

669.00 m<sup>3</sup> v/p-10 of TMB

840.00 m<sup>3</sup> v/p-18 of TMB

1509.00 m<sup>3</sup> @ Rs. 190.07 Per m<sup>3</sup> = Rs. 286816.00

T.9-NO-03 Construction of C.S.B.

Qty v/p-10 of TMB.

263.15 m<sup>3</sup> @ Rs. 1498.11 Per m<sup>3</sup> = Rs. 394228.00