

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work: - Inoha Bazar to Sudha dai'ni Ke purvi Bhoj Hate Huye Grahwal Chowk Amby Jalk					
L- 0.727 km					
Agency - Sachin Kumar S/o - Manoj Chaudhary Progressive colony Jodhpur Nagar Patna					
Agreement No - MmGsy/53D-34/2021-22					
Rate - 1.25% Below					
Agreement value - 5673920.00					
Date of work order - 12/08/2021					
Date of Completion - 07/05/2022					
(1) setting out construction of reference & worary benchmark etc complete.					
vide dty page no - 6					
0.727 km @ 4171.15/km = 3241.00					
(2) Construction of reference pillars etc complete.					
vide dty. page no - 6					
0.727 km @ 1923.13/km = 1494.00					

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(19) providing and fixing 600x450mm Boardings Complete, vide dty. page no - 7 2200 m ² @ 4656.75/m ² = 9314.00					
(20) providing and fixing 600mm circular etc complete, vide dty. page no - 7 2200 m ² @ 4703.57/m ² = 9407.00					
(21) providing and fixing thermopane etc complete, vide dty. page no - 7 155.40 m ² @ 721.95/m ² = 11219.00					
(22) construction of un-reinforced pcc m30 concrete etc, vide dty. page no - 8 228.46 m ³ @ 7457.95/m ³ = 1703843.00 RS 3737023.00 Labour cell 1st RS 37370.00 GST 12% RS 448443.00 seigniorage fee RS 53600.00 RS 4276437.00 Less 1.25% Below RS (-) 53456.00 RS 4222981.00 Less for material RS (-) 2412914.00 RS 1810067.00					

11/12/2022
JE

Ag. Confirmation
[Signature]