

NKSP Infra Private Limited

WB

28th May 2022 - 20th June 2022 - 03 PART-13.

Bisphus (Kamshus yadar ke char) to Bisphus. HL BRIDGE.

Schedule XLV-Form No.-134

4204114

DIVISION

29 21 01

SUB-DIVISION

MEASUREMENT BOOK

MB NO. 288/2021-22

Continuation 1,04,55,047.00

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	BF		B	2,15,72,701=00	
Add	12% GST			25,88,724=00	
	1% L.C			2,15,727=00.	
S. Fee	vide P-36			80,304=00	
				B 2,44,57,456=00	
Add 4.50% Above					
Previously Paid				B 2,37,55,484=00	
				B 7,01,972=00.	
Add 4.50% Above				B 11,00,586=00	
				B 2,55,88,042=00	
Less Previously Paid				2,37,55,484=00	
				B 18,02,558=00	
				B 20,52,022=00	