

OFFICE OF THE EXECUTIVE ENGINEER

Rural Works Department

Works Division, Muzaffarpur, East-II

1. Name of Work :- Construction of Road & CD work of "Bishunpur Jagdish to Amnour Hathauri Road. (Block- Aurai) Under Scheme MR(3054)" Revised Work (A.A 38955108 Lt- 2082 Dt- 05.05.2022)
2. No. of roads :- 1 Nos.
3. Length of the road :- 4.879 KM
4. Name of Agency & Address :- SANJEEV CONSTRUCTION
At+P.O- Minapur,
Ps- Minapur, Dist- Muzaffarpur,
Mob- 9934665941
5. Agreement No. :- Supplementary Agreement Of MR(3054)MBD-26/2020-21
6. Approval of Rate :- CH-4 RWD,Bihar,Patna Vide Latter no- 2082
Dated- 05.05.2022 Revised BOQ Sanctioned By S.E, Work
Circle ,Muz. Vide Lt No-2166 Date -22.11.2022
7. Revised BOQ Amount :- Rs. 38955108.00
8. Revised Agreement Value of the work
(a) Construction Cost---- :- Rs. 38201168.00
(b) Maintenance Cost---- :- Rs. 3077955 .00
Total - 41279123.00 (Rs. Four Crore Twelve Lakh Seventy
Nine Thousand One Hundred Twenty Three only)

On 5.63% Below of schedule rate

- 8.(a) Revised BOQ Value of the work
(a) Construction Cost---- :- Rs. 36050442 .00
(b) Maintenance Cost---- :- Rs. 2904666.00
Rs. 38955108.00
Previous Agg. Amount- Rs. 12031498.00
Supplementary Agg. Amount- Rs. 26923610.00 (Two Crore Sixty Nine Lac Twenty
Three Thousand Six Hundred Ten)
9. Performance security (Including :- Performance security 5% = 1346200.00
earnest money) Additional Performance security (1.565%)= 421400.00
1767600.00

Sd/-
Executive Engineer
RWD, Works Division
Muzaffarpur East- 2

अरुण



BIHAR

श्री भस्म

मीनापुर चाक मीनापुर

AR 924695

मु. ए. गी. मि. २

वित्त. क. म. सि.

Revised/Supplementary AGREEMENT Of

Agreement No. Supplementary Aggrement Of MR(3054)MBD-26/2020-21

This agreement, made on the day 10th December 2021 between Executive Engineer, Rural Works Department, Work Division, Muzaffarpur, East-II (name and address of Emoloyer) here in after called "the employer" and SANJEEV CONSTRUCTION At+P.O- Minapur,Ps- Minapur, Dist- Muzaffrpur,Mob- 9934665941 (name and address of contractor) here in contractor "on the other part.

Where as the employer is desirous that the contractor execute revised work Amount of Rs 38955108.00 (Rs. Three Crore Eighty Nine Lakh Fifty Five Thousand One Hundred Eight only) of Construction of MR(3054) in "Bishunpur Jagdish to Amnour Hathauri Road. (Block- Aurai)Under Scheme MR(3054)" Revised Work (A.A 38955108 Lt- 2082 Dt- 05.05.2022) for the Execution and Completion of such works which has Agreement made earlier of Rs. 12031498.00 (One Crore Twenty Lac Thirty One Thousand Four Hundred Ninety Eight only) This Work is Revised and raised to Rs. 26923610.00 (Two Crore Sixty Nine Lakhs Twenty Three Thousand Six Hundred Ten Only) (Construction Cost) Which is Schedule of Rate Revised of Work (A.A 38955108 Lt- 2082 Dt- 05.05.2022) and T.S RS- 38955108.00 as result of Revision of BOQ 38955108.00 lakh) sanction by S.E. RWD, Work Circle, Muzaffarpur, Vide Latter no-2166 Dated- 22.11.2022.

Certified Copy

Excutive Engineer
RWD. Works Division
Muzaffarpur East- 2

भस्म

१०/१२/२०२१

१०/१२/२०२१