

OFFICE OF THE EXECUTIVE ENGINEER

Rural Works Department
Works Division, Muzaffarpur, East-II

1. Name of Work :- Construction of Road & CD work of "Khemai Patti to Chakjmal. (Block-Minapur) Under Scheme MMGSY(GEN) Revised - Work Done and Full Restoration(FDR 2021)
2. No. of roads :- 1 Nos.
3. Length of the road :- **1.500 KM**
4. Name of Agency & Address :- M/S Jai Cosntruction
Dumburna Maqsudpur, Minapur
Muzaffarpur, PIN NO-842002
Contact: - 6200090771,
Mail No- dharamuz001@rediffmail.com
5. Agreement No. :- **Revised Aggrement Of MMGSY/SBD-19/2016-17**
6. Approval of Rate :- Revised Estimate Vide Lette No- 1594 Date 16.08.2022 Chief Engineer-3 Bihar Patna, Revised BOQ Sanctioned By S.E, Work Circle ,Muz. Vide Lt No-2198 Date -23.11.2022
7. Revised BOQ Amount :- Rs. 9545290.00
8. As Per Privious Agreement Value of the work
 - (a) Construction Cost---- :- Rs. 8684501.00
 - (b) Maintenance Cost---- :- Rs. 323347.00

Total - 9007848.00 (Rs. Ninety Lakh Seven Thousand Eight Hundred Fourty Eight only)

On 10% Below of schedule rate


- 8.(a) Revised Agreement Value of the work
 - (a) Construction Cost(Work Done As Per MB) :- Rs. 8660536 .00
 - (b) Work Done Under FDR (Full Restoration)----:- Rs. 561407.00
 - (C) Maintenance Cost :- Rs- 323347.00

Rs. 9545290.00
Rs- 537442 .00

Different Amout :-
9. Performance security (Including Additional S.D Requried(3.75%) :- SD 2% = 11500.00
= 21100 .00
= 32600.00

Jai Construction

Proprietor


Executive Engineer
RWD, Works Division,
Muzaffarpur East-2

Performance security (including earnest money) deposited by the agency in the form of Bank Guarantee/Term Deposit/N.S.C. amounting to Rs. 40000.00

The details are as follows:-

Bank Name & Branch Address	B.G./T.D./N.S.C. No.	Issue Date	Expiry Date	Amount
M,Muz. Collectriat	TD- 4095722267	21.07.2018	21.07.2021	40000.00
				Rs. 40000.00

Date of Work Order :- 23.08.2016 (Previous)
(Current)

Date of Completion :- 03 Months For issue of Current Work Order
(For new revised Work.)

Security deposit :- 8% to be deducted from the gross amount of each running bill.


Defect liability period :- Five years from the actual date of completion of the work.

Refund of performance security & security deposit :- After five years from the actual date of completion of the work.

MR MBD Rules, terms & conditions will be also parts & Applicable in this Agreement.

SEK
Executive Engineer
Rural Works Division
Muzaffarpur East-2
Work Division, Muzaffarpur, East-II

Jai Construction
[Signature]
Proprietor



13/11/2022

जाय मासदू + 111 - प्रो. धर्मेश - गुप्त

जा. सुचना मार मीनाइल - राज किशोर

अमर गुप्त मार पदिका - मुद्रांक विवेका

अमर गुप्त मार पदिका - अमर गुप्त मार पदिका

Revised AGREEMENT Of

Agreement No. Revised Aggrement Of MMGSY/SBD-19/2016-17

This agreement, made on the day between Executive Engineer, Rural Works Department, Work Division, Muzaffarpur, East-II (name and address of Emoloyer) here in after called "the employer" and M/S Jai Cosntruction, Dumburna Maqsudpur, Minapur, Muzaffarpur, PIN NO-842002, Contact: - 6200090771, Mail No-dharamuz001@rediffmail.com (name and address of contractor) here in contractor "on the other part.

----- Block and Work done/To be done under Full restoration of Work due to damage in Flood/ Heavy rain fall 2021. Which is Sanctioned by Chief Engineer-3 Bihar Patna for Rs 9545290.00 Vide letter no 1594 dated 16.08.2022 And Revised B.O.Q approved by S.E Work Circle Muzaffarpur Vide Letter No. 2198 Dated 23.11.2022 for Rs 9545290.00 Details as below:-

(1) Construction Cost:-

(a) Already Work Done as Per M.B -

Rs - 8660536.00

(b) Work Done/ to be done under Full Restoration (FDR) Rs- 561407.00

Total Rs- 9221943.00

(2) Maintainace Cost -

Rs- 323347.00

Total Revised Agreement Rs- 9545290.00

Jai Construction

Proprietor

Executive Engineer
RWD Works Division
Muzaffarpur East-2

20/11/2022
20/12/22