

BHUTAIL KHAL TO BHUTAIL KHURAD

Schedule XIV-Form No. 134

HARIJAN TOLA MMGSY-SC

DIVISION

M/S PUJA ENGINEERING & CONSTRUCTION DIVISION

BLOCK-VIJAYIPUR

MEASUREMENT BOOK

MB-NO-502

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W- Bhujauli Kala To					
Bhujauli Khurd (Horizontal)					
Under mm 454 (S)					
Agreement no - 85/SB.D mm 454 (S) 20-21					
Date of Commencement 27-12-2020					
Date of Completion - 26-12-2021					
Agency - puja engineering Const. Co					
Further Measurement					
nil					
21/12/2022 AB 21/12/2022 J.E.					

	abstract of Cost				
1	Construction of reference pillar				
	do do all Comp.				
	Qty vide TMS page no (29)				
	1.935 KM @ Rs 5674.20 / KM Rs				10980 =
1 1/2	Construction of reference pillar				
	do Bridge				
	do do all Comp.				
	Qty vide TMS page no (29)				
	1.935 KM @ Rs 3309.59 / KM Rs				6404 =
2 3/4	Cleaning and grubbing				
	ground land				
	do do all Comp.				
	Qty vide TMS page no (29)				
	0.58 Hec @ Rs 51133.76 / Hec Rs				29658 =
4 1/4	Construction of embankment				
	do do all Comp.				
	Qty vide TMS page no (29)				
	1198.50 M ³ @ Rs 202.52 / M ³ Rs				242720 =
					Rs 289762 =

~~C 28~~
~~22/12~~