



14

Sch. XLV-Form No.134					
Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>Date of entry</u>			03-12-	2022	
(1) const. of curb by Mr well					
grading & pot repair					
25 Nos X 1.500 X 0.800 X 1.00 =					3.00 m ³
5 Nos X 3.450 X 0.900 X 0.100 =					1.53 m ³
7 Nos X 2.800 X 1.400 X 0.100 =					2.74 m ³
					Qty = 7.27 m ³
 03-12-2022 SB					
<u>Date of entry</u>			06-12-	2022	
(1) P/V, laying, spreading & compacting.					
wBM cur-3		-	-	-	
3 Nos X 30.00 X 3.25 X 0.075 =					25.31 m ³
Joint:					
1 X 10.00 X $\frac{5 \cdot 10 + 4 \cdot 20}{2}$ X 0.075 =					3.48 m ³
					Qty = 28.79 m ³
 06-12-2022 SB					
<u>Date of entry</u>			12-12-	2022	
(1) const. of unconfined cement					
plain concrete					

Continuation

ABSTRACT OF COST

20

Sch. XLV-Form No.134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Date- 17-12-2022					
(1) const. of Ref. & working Bench					
mark					
sty wide 7.17.0.2 & page - 9					
sty = 0.60 km					
@ Rs 6253.11/km					Rs 3752.00
(2) const. of Ref. pillars/Buzjees					
sty wide 7.17.0.2 & page - 9					
sty = 0.60 km					
@ Rs 3282.30/km					Rs 1969.00
(3) clearing & grubbing road					
land					
sty wide 7.17.0.2 & page - 9					
sty = 0.18 Hk					
@ Rs 59306.02/Hk					Rs 10675.00
(4) const. of embankment					
sty wide 7.17.0.2 & page - 18					
sty = 1216.24 m ³					
@ Rs 54.58/m ³					Rs 309630.00
(5) const. of subgrade					
sty wide 7.17.0.2 & page - 15					
sty = 310.69 m ³					
@ Rs 256.58/m ³					Rs 79717.00

Continuation

Rs 405743.00



Sch. XLV-Form No.134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(96/12) P/v wrap hole - - -					
Qty in 7.7.8. & Page 11					
50 Mop.					
@ Rs 31.42/sack				Rs	4571.00
(97/43) P/v 2 bagging Bunker Piller					
Qty in 7.7.8. & Page 15					
Qty = 36.00					
@ Rs 3884.53/cu m				Rs	139843.00
(98/44) Supplying & filling HESD					
Per - - -					
Qty in 7.7.8. & Page 12					
Qty = 4.813 MT					
@ Rs 67052.90/MT				Rs	322726.00
				Rs	6031321.00
(29/46) Add cost @ 12.7. -				Rs	723759.00
(30/47) Add L.C. -				Rs	60313.00
(31/48) Sumpump fee Rs					50640.00
Total Rs					6866033.00
Below 6.76% as per agreement					
				Rs (-)	464144.00
				Net Rs	6401889.00
Less Previous Bill 7.7.8. & Page 12				Rs (-)	4875068.00
				Rs	1526821.00
17.12.2022					
Continuation					
17/12/2022					
Rangam					