

Supplementary Agreement

1. Name of the work : Construction of Road From MR-N/19-20 Muzaffarpur West/31 (1. Bazhila More to Dharamkanta Chowk Via Pathan Toli 2. Kanti High School to Bahadurpur Chowk Via Cosai Tola Hote Huve) in Kanti Block Under New Maintenance (MR).
2. No. of roads. : 02 (Two)
3. Length of the road. : 3.300 KM
4. Name of the Agency & Address : M/s Vikky Construction,
Address:- Sapna Market, Bhagwanpur,
Distt- Muzaffarpur
5. Agreement No. : 259 MPT/2021 Supp
6. Approval of Rate : CE-3, RWD, Bihar, Patna, Letter No. 3902 enc.
dt. 02.06.2020 on Schedule rate.

7. Original Agreement value of the work:-

(1) Total cost	Rs. 51,32,180.00
(2) Total cost	Rs. 37,85,696.00
	Rs. 89,17,876.00

8. Agreement value of the work:-

(1) Total cost	Rs. 61,48,998.00
(2) Total cost	Rs. 55,07,251.00
	Rs. 1,16,56,249.00

9. Difference Amount

Rs. 27,38,373.00

(Rupees Twenty Seven Lakh Thirty Eight Thousand Three Hundred Seventy Three One) only.

10. Earnest Money Deposit (5.00%)

Performance security (including earnest money) deposited by the Agency in the form of T.D. amounting to Rs. 1,64,200.00 The details of T.D. is as follow:-

- (i) TD No. 25963 Rs. 1,64,200.00 (P.O. Civil Court Campus, Muz.)
(Rupees One Lakh Sixty Four Thousand Two Hundred only)

9. Date of work Order

29.05.2020

10. Date of completion

28.02.2021 (Nine Month)

11. Security Deposit

5% (Five percent) to be deducted

from the gross amount of each running Bill.
Five years + 45 Days from the actual date of completion of the work.

12. Defect liability period

After five years from the actual date of completion of the work.

13. Refund of performance security and security deposit.

Completion of the work.

14. Total item of Agreement

65 (Sixty Five) item in road.

Note:-New Maintenance Policy-2018 Rules, terms and conditions will be applicable.

VIKKY CONSTRUCTION

पति २ तम

Partner

12/12/22

Executive Engineer

Executive Engineer

R. W. D. Division West

Muzaffarpur

12/12/22