

NAME OF BOOK: - BARAHARA SUMAUNA ANCHAL ROAD TO
BARAHARA JABDI

Schedule XLV-Form No. 134

राष्ट्रीय कार्य विभाग, कार्य प्रशासन, मध्य प्रदेश DIVISION

कार्य प्रशासन, रायचौर SUB-DIVISION

2682

MEASUREMENT BOOK

AGENCY - Kishanand Jha

2nd on A/c Bill

Sch. XLV—Form No. 134

11

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
name of work:-	construction of				
road from Barahara Sugona					
on road to Barahara					
Jaboli road under amnesty (sc)					
Agency:-	sri Krishna road Jha				
	Jhamskarpur, madhubani				
Agreement no:-	105 S.B.D				2020-21
Date of start:-	1-04-2021				
Date of completion:-	31-03-2022				
Area	further measurement = 112				
					25/12/22
					J.B
(ABSTRACT of COST)					
Item no (1):-	plf setting				
out peias - - - of 11					
Qty. nide - - - 06					
Qty = 5 nos.					
@ Rs 2408.62	each = Rs				12018 = 40
Item no (2):-	cleaning And				
scrubbing of vegetation - of 12					
Qty. nide - - - 6					
Qty = 0.52 Holes					
@ Rs 52940.33	Holes = Re				27544 =
Item no (3):-	construction				
of embankment soil - of 12					

Continuation

Continuation