

Schedule XLV Form N.134.

P.W.D. NDB BRICS

Road No 14 सैयपुर मोड़ से लुहचक रिंगरोड

नज्जहिया

DIVISION

गोपालपुर

SUB DIVISION

## MEASUREMENT BOOK

संकेदक रकिअंकर पापडेय

697

3rd on A/C Bill

33

Sch. XLV-Form No. 134

| Particulars | Details of actual measurement |    |    |    | Contents or area |
|-------------|-------------------------------|----|----|----|------------------|
|             | No.                           | L. | B. | D. |                  |

N/W:- Road No. 14 Saidpur  
 Moir To Buddha  
 Chok Rizy Banteh.

Block:- Gtobalpur.

Name of Contractor:-

Ravi Shankar

Barclay, 120 Khandar

pur-Durega Singh

lane, DIST-Bhaga-

ipur-PIN-812001.

Heard:- MMLTSY NDB/BRICS

Agreement No:-

045BD/2021-2022

Date of Agreement:-

16/06/2021

Date of Commencement:-

16/06/2021

Date of Completion (As per Agreement):-

15/06/2022

Construction cost ₹=99,81,964/-

Maintenance cost ₹=9,60,017/-

TOTAL RS=1,09,41,984/-

Agreement Rate:- 10.10%

below

| Particulars | Details of actual measurement |    |    |    | Contents or area |
|-------------|-------------------------------|----|----|----|------------------|
|             | No.                           | L. | B. | D. |                  |

Add G.S.T. @ 12% - (+) RS = 562417-00

Add L. Cars @ 1% - (+) RS = 46868-00

Add S.F. @ 10% - (+) RS = 17839-00

RS = 5313934-00

Less below @ 10-10% (-) RS = 536707-00

RS = 4777227-00

Less previous pass (-) RS = 672167-00

Bill vide MBP (32) (-) RS = 2345034-00

and (11)

Net RS = 2432193-00

RS = 17410026-00

Done  
15/12/2022  
J.E.

16/12/2022  
J.E.

16/12/2022  
J.E.