

Name of work :- Construction of Road from Motipur
Panchayat me Berdah Sahasra UPSakha Nahar
Schedule XLV Form No. 134.

Chowk via Sahu Tola To PWD Road Tak.

Road Length = 0.774 km

R.W.D. WD. VIRPUR _____ DIVISION

RAGHOPUR (SUPAUL) _____ SUB-DIVISION

Measurement Book

Name of Work—
 Situation of Work—
 Agency by which work is executed—
 Date of Measurement—
 No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1st on A/c Bill:-					
Record Entry					
Name of work :- Construction of Road from Motipur Panchayat me Beldah Sahassa Upsakha Nahar Chowk Via Sahu Tola TO PWD Road Tak.					
Block:- Raghopus Dist:- Supaul					
Agency:- Khushboo Kumari					
Agreement No & Date:-					
Date of Measurement					
Work Done:-					
(1) Providing & fixing of working bench-mark Pillar					
do do do all comp Job					
Qty = 6 Nos					
(2) Clearing & Grubbing Road Land do do all comp Job					
2 x 15 Nos x 30 M x 1.75 M = 1575.00m ²					
2 x 10 Nos x 30 M x 1.75 M = 1050.00					
2 x 24 M x 1.75 M = 84.00					
Total Qty = 2709.00 m ²					
or, $\frac{2709.00 \text{ m}^2}{10000} = 0.27 \text{ Ha}$					
Murampal JE Raghopus					
31/8/21					
Continuation					

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					B/F - Rs 3269653.87
(1) Construction of Embankment with material obtained from borrow pits - - - - - do - -					
--- do --- all same Job.					
Btly vide T.M.B Page No. (3)					
(a) Lead up to 1000 M					
					Btly = 121.25 m ³
					@ Rs 220.93/m ³ - Rs 26787.76
(b) lead up to 100 M					
					Btly = 485.01 m ³
					@ Rs 184.65/m ³ - Rs 89557.09
					= Rs 3385998.72
Add :-					
G.S.T @ 12% & L. Cess @ 1% = Rs 440179.83					
S. Fee - - - - - (+) 46845.00					
					Rs 3873023.55
Deduction As per Agreement					
19.20% below (-) 743620.52					
					Rs 3129403.00
Musar 24/12/21					
JE Raghopus					
DAI					
C.B.P.					
24/12/21					

Continuation