

1. N/W - Const. and five year
maint. of Rd from NH-30
to Indian Gas Godam
via Indian Learning
School.

2. Agr. No - 08/SRD/2020-21

3. Agency - Rakesh Kumar.

4. Date of start - 30-05-20

5. Date of Comp. - 29-05-21

6. Rate - 3.79/- Below -

1. Const. of subgrade and
earthen shoulders material
obtained from excavated road.

Continuation

Abstract of Cost

38

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1 providing and working bench mark V.p. No - (2)					
1.523 KM @ 12187/-					
per km =					18561 =
2 clearing and grubbing V.p. No - (32) - 0.7611					
@ 5161.75 / m ³					38883 =
3 Cont. of subgrade V.p. No - (32) - 301.50 m ³					
@ 207.86 / m ³					62670 =
4 Cont. of subgrade					
@ 63.95 / m ³					125890 =
5 Cont. of br ss V.p. No - (32 + 35) - 482.193 m ³					
@ 2813.10 / m ³					135650 =
6 providing m/s in gr - (3)					
V.p. No - (32 + 35)					
363.02 m ³ @ 3785.31 / m ³					1374143 =
7 providing c.c. pavement V.p. No - (32 + 36)					
774.34 m ³ @ 6429.68 / m ³					4978758 =
8 F/W excavation in found V.p. No - (32 + 35)					

Continuation

Sch. XLV-Form No.				Contents of area
Particulars	Details of actual measurement			
	No.	L.	B.	D.
B.F —	m	13863	185	= 00
Less previous payment m	—	81066	13	= 00
	m	57565	72	= 00
Subriya 03/02/22 AF				AmD 03/02/22 J E
				4/2/22 ✓