

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा (बेगूसराय)।

पत्रांक-.....192360...../ तेघड़ा (बेगूसराय),

दिनांक-.....14/12/22.....

प्रेषक : कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, तेघड़ा (बेगूसराय)।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी
-सह-सचिव, ब्राडा
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय :- मुख्यमंत्री ग्राम सम्पर्क योजना (एस०सी०) के लिए राशि विमुक्ति के संबंध में।

महाशय,

उपरोक्त विषय के संबंध में सादर सूचित करना है कि बेगूसराय जिलान्तर्गत कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा (बेगूसराय) के अधीन कार्यान्वित कराये जा रहे मुख्यमंत्री ग्राम सम्पर्क योजना (एस०सी०) के अंतर्गत विभिन्न पथों की अधियावना (विहित प्रपत्र) में अंकित राशि रुपये-41.36220 लाख (एकतालीस लाख छत्तीस हजार दो सौ बीस) मात्र विमुक्ति हेतु भेजी जा रही है।

अतः अनुरोध है कि उक्त संवेदक का नाम आवंटन में जोड़ने एवं राशि विमुक्त करने की कृपा की जाय।

अनु०-विहित प्रपत्र में।

26
14/12/22

विश्वासभाजन

14/12/22

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा
(बेगूसराय)।

14/12/22

Rural Works Department
MMGSY (SC) Allotment Requisition Format

Name of Division :- Teghra.

Month - February, 2022

S. No.	Year	Name of Road	Name of Contractor (In English)	Administrative Sanction		Agreement Amount (In Lacs)		Allotment Received (In Lacs)	Total Expenditure as per MIS (In Lacs)	Value of Measurment (In Lacs)	Current Demand (In Lacs) (11-9)	Remarks
				Length (In Km)	Amount (In Lacs)	Main Work	Maintenance					
1	2	3	4	5	6	7	8	9	10	11	12	13
1	2019-20	Durga Asthan Bazidpur To MMGSY Road Field of Umanath Rai.	Rakesh Kumar	0.350	21.124	16.34604	4.25726	8.45122	8.35042	15.43776	6.98654	Work in Progress
2	2019-20	Bhagwanpur Sanjat PMGSY Road Hanuman Mandir To Shree Rampur.	Awani Kant Ray	2.320	149.590	105.87058	20.13320	69.85406	69.85406	104.22972	34.37566	Complete.
										Total	41.36220	

27/2/22
14/02/22

27/2/22
14/2/22
Executive Engineer
Work Division, Teghra
(Begusarai)

FORM GFR 19-A
Form of utilization Certificate up to the Month of February -2022
MMGSY (SC)

Sl. No	Name of Scheme	Sanction No & Date with Amount (in Rs. Lacs)	Amount Received (In Rs. Lacs)		Particulars
			Letter No.	Amount	
			(1) Letter No 13 अगुं dated 19.05.14	41.80	
			(2) Letter No 38 अगुं dated 22.08.14	9.50	
			(3) Letter No 51 अगुं dated 26.09.14	40.50	
			(3) Letter No 51 अगुं dated 26.09.14	13.61	
			(4) Letter No 74 अगुं dated 10.02.15	73.5	
			(5) Letter No 22 अगुं dated 23.06.15	197.83397	
			(6) Letter No 49 अगुं dated 07.09.15	10.98067	
			(7) Letter No 65 अगुं dated 12.11.15	64.58445	
			(8) Letter No 79 अगुं dated 31.12.15	42.68768	
			(9) Letter No 94 अगुं dated 03.02.16	57.33979	
			(10) Letter No 103 अगुं dated 15.02.16	177.62726	
			(11) Letter No 116 अगुं dated 14.03.16	37.4 97	
			(12) Letter No120 अगुं dated 17.03.16	25.47721	
			(13) Letter No131 अगुं dated 20.05.16	97.85027	
			(14) Letter No 142 अगुं dated 30.06.16	30.26187	
			(15) Letter No157 अगुं dated 17.08.16	117.3804	
			(16) Letter No161 अगुं dated 01.09.16	3.49193	
			(17) Letter No191 अगुं dated 29.11.16	184.38417	
			(18) Letter No201 अगुं dated 23.12.16	31.34866	
			(19) Letter No05 अगुं dated 20.01.17	30.62149	
			(20) Letter No12 अगुं dated 03.02.17	3.66004	
			(21) Letter No20 अगुं dated 22.02.17	58.09902	
			(22) Letter No28 अगुं dated 06.03.17	39.95553	
			(23) Letter No 43 अगुं dated 25.03.17	115.85168	
			(24) Letter No49 अगुं dated 30.03.17	19.69302	
			(25) Letter No67 अगुं dated 19.05.17	36.6078	
			(26) Letter No72 अगुं dated 02.06.17	131.8392	
			(27) Letter No83 अगुं dated 06.07.17	34.86234	
			(28) Letter No156 अगुं date 20.12.17	26.60122	
			(29) Letter No29 अगुं date 12.02.18	26.93322	
			(30) Letter No48 अगुं date 26.02.18	34.33292	
			(31) Letter No60 अगुं date 15.03.18	17.9145	
			(32) Letter No68 अगुं date 23.03.18	169.83046	
			(33) Letter No118 अगुं date 28.05.18	28.59029	
			(34) Letter No162 अगुं date 13.07.18	33.47483	
			(35) Letter No193 अगुं date 21.08.18	47.40501	
			(36) Letter No216 अगुं date 19.09.18	56.86167	
			(37) Letter No245 अगुं date 31.10.18	23.64069	
			(38) Letter No257 अगुं date 08.11.18	10.74508	
			(39) Letter No268 अगुं date 05.12.18	76.19397	
			(40) Letter No278 अगुं date 14.12.18	44.06694	
			(41) Letter No07 अगुं date 08.01.19	18.79831	
			(42) Letter No29 अगुं date 26.02.19	45.49287	
			(43) Letter No45 अगुं date 29.03.19	6.35245	
			(44) Letter No84 अगुं date 05.07.19	17.30984	
			(45) Letter No101 अगुं date 27.08.19	24.1879	
			(46) Letter No 111 अगुं date 18.09.19	18.4655	
			(47) Letter No 156 अगुं date 18.12.19	23.14472	
			(48) Letter No 08 अगुं date 13.01.20	52.42549	
			(49) Letter No 20 अगुं date 28.01.20	48.00	
			(50) Letter No 92 अगुं date 03.06.20	4.27501	
			(51) Letter No 78 अगुं date 13.05.20	0.45569	
			(52) Letter No 113 अगुं date 23.07.20	43.2279	
			(53) Letter No 123 अगुं date 13.08.20	23.58629	
			(54) Letter No 154 अगुं date 18.09.20	46.24617	
			(55) Letter No 169 अगुं date 29.09.20	21.57944	
			(56) Letter No 190 अगुं date 07.12.20	13.89468	
			(57) Letter No 07 अगुं date 19.01.21	232.58082	
			(58) Letter No 13 अगुं date 03.02.21	104.94745	
			(59) Letter No 29 अगुं date 01.03.21	29.68204	
			(60) Letter No 80 अगुं date 05.06.21	154.41951	
			(60) Letter No 218 अगुं date 25.01.22	251.79749	
			Total	3213.19664	

Certified that out of Rs 3213.19664 Lacs received during the Upto 14 February, 2022 in favour of Executive Engineer, REO Bihar, Division Teghra a sum of Rs. 3169.78639 Lacs has been utilized for the purpose of MMGSY (SC) Schemes under as given in the margin for which it was sanctioned and that the balance of Rs 43.41025 lacs remaining unutilized at the end of the period under.

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled /are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it as sanctioned.

Kind of Checks exercised:-

- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- Construction material has been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant.
- All other codal formalities have been observed.

3. Physical Progress achieved.

- Construction of Road Works.
- Construction of CD Works.

24/2
14/02/22

[Signature]
Executive Engineer
 R.W.D. (W) Division, Teghra,
 (Begusarai).
 14/2/22