

NABARD

NB.HD-13

Year - 2019-20

Schedule XLV-Form No. 134

Construction of MC Rec Bridge
in Dakshin Gujarat

DIVISION

SUB-DIVISION

M/S Shri. Madhusudan Construction

MEASUREMENT BOOK

Book is in Rupees

ABSTRACT of 3rd on A/c Bill

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(140) const. of Embankment with approved material					
90.0m ³ vide dt. TMB p- 43					
@Rs 187.12/m ³ =				Rs	179702=40
(241) providing and laying H.C.C. NP2 grade Hume pipe					
=20.0m vide dt. TMB page -43					
@Rs 4479.82/m = Rs					89596=40
(3/2) providing and constructing Temp Earth Island					
=4 Nos vide dt. TMB p- 43					
@Rs 68616.41/each = Rs					274465=64
(4/8) providing and const. one chan Service Road					
82.50 m vide dt. TMB page - 43					
@Rs 3856.61/m = Rs					318170=33
(5/37) providing and fixing 'LOGO' of project & citizen information sign Board.					
=3 Nos vide dt. TMB page - 44					
@Rs 9448.64/each = Rs					28345=92
(6/5) s/f/f HYSD bar reinforcement in foundation comp. as per draw cmd T-8					
				c/o-Rs	890280=69

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(10/11) s/f/f 1/450 bar reinf in sub structure Comp. as per draw and T.S.					
3.785 MT vide dy TMB page-49					
4.226 MT vide dy TMB page-51					
5.973 MT vide dy TMB p-53					
5.394 MT vide dy TMB p-55					
T=19.378 MT					
@Rs 76571.26/MT = Rs					1488 1483797=88
(12/3) providing and laying M-30 grade conc. in pile cap as per draw and T.S.					
132.827 m ³ vide dy TMB p-45					
112.91 m ³ vide dy TMB p-50					
79.866 m ³ vide dy TMB p-51					
T=285.603 m ³					
@Rs 849 8.25/m ³ = Rs					3276950=70
(12/9) providing and laying M-30 grade conc. in sub structure					
(i) up to 5.00m height					
102.887 m ³ vide dy TMB p-53					
29.52 m ³ vide dy TMB p-56					
T=132.407 m ³					
@Rs 8809.25/m ³ = Rs					1166406=36
					c/o=Rs 3,36,55934=60

Continuation

18/16/2/2022	16/02/2022		
J.E.	ATG		
		C.P.P.	
		3	
		16.02.22	
			E.E